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Executive Summary 
Purpose of Study 
The South Yuba Transportation Improvement Authority (SYTIA) has initiated this Comprehensive Implementation 
Strategy (CIS) Report to begin advancing the projects include their adopted Traffic Impact Fee program, 
specifically; an expressway east of Wheatland, a new freeway interchange in the vicinity of South Beale Road, a 
new connector road between South Beale at SR 65 and Plumas Lake Blvd at Highway 70, and an ultimate 
realignment of SR 65 to the east of Wheatland (commonly referred to as the Wheatland Bypass).  The Study was 
initiated to refine project scopes, identify potential impacts and develop costs in order to best strategize how to 
move each project forward and leverage the capital generated by SYTIA’s TIF program.  

Outcomes of Study 
A range of viable alternatives was looked at for each project and the total cost of each project was estimated at: 

• East Wheatland Expressway - $91,900,000 
• SR 65/South Beale Road Interchange with Extension to Forty Mile Rd- $115,200,000 
• Plumas Lake Boulevard Extension/SR 70 Southbound Loop On-ramp - $ 43,900,000 
• SR 65 Realignment - $369,600,000 

SYTIA faces some challenges with funding as the CIS focuses on four road expansion projects, in a funding 
environment that increasingly prioritizes alternative modes of transportation like transit, bikes, and pedestrian 
facilities. For this reason, a Funding Strategy was developed which identifies potential funding sources and ways 
to attract and leverage funds based on key project benefits.  Figure i shows an overview of each project.  The 
overview shows just one potential alternative for each project.  

Figure i – Projects Overview 
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The study is not intended to preclude additional refinements and alternatives from consideration, but to help focus 
the discussion of how these projects can be advanced.  

Project costs have been broken down into delivery phases, i.e., Preliminary Design, Environmental 
Clearance/Project Approval, Final Design, Right of Way Acquisitions, Permits & Mitigation and Construction. This 
will allow the SYTIA to work toward budgeting funds for the next project steps as appropriate.  

Information on available funding sources and an assessment of their applicability for each project is also provided. 
Getting projects ready for construction is the best way to be competitive for regional, state, and federal funding.  
Community support for projects, and not having the projects compete against each other, also results in the best 
chance for success in obtaining grant funds.  

In the process of developing the funding strategy it was agreed that SYTIA should pursue a Federal earmark for the 
South Beale Road/SR 65 Interchange and prioritize funding for the East Wheatland Bypass PSR through a different 
discretionary program.  The earmark request was submitted in May of 2021, but unfortunately the project did not 
make the list of funded projects in the current Surface Transportation Bill. 

 

Recommendations 
SYTIA should utilize capital acquired from the TIF Program to advance the early delivery phases of projects since 
getting projects closer to construction is the best way to make them competitive for regional, state, and federal 
funding.  

The first phase of both the East Wheatland Bypass and the SR 65/South Beale Road Interchange with Extension to 
Forty Mile Road projects should be funded with TIF funds so they can begin to advance through the project delivery 
process. For each this is completion of an individual Project Study Report or equivalent. 

The SR 70/ Plumas Extension/SR 70 Onramp project is currently completing the design phase. Being closest to 
construction, which makes it most competitive for grant funds, SYTIA should work to get this project programmed 
into the Metropolitan Transportation Improvement Plan (MTIP) so it is eligible for right of way and/or construction 
grant funding.  SYTIA should also consider funding the right of way phase, or a portion of it, to keep the project 
moving forward.  

SYTIA should work with the Sacramento Area Council of Governments (SACOG) to get the East Wheatland 
Expressway and SR 65/South Beale Road Interchange with Extension to Forty Mile Road amended into the 
Metropolitan Transportation Improvement Plan (MTIP), making them also eligible for funding opportunities. For 
early project delivery phases this is a fairly streamlined administrative process; unlike right of way or construction 
phase work which must be added by formal amendment. 

SYTIA should continue to monitor grant programs for eligibility and opportunity; and remain flexible and ready to 
highlight different aspects of a project to meet the requirements of available funding sources. 

 
Approval of CIS 
The Draft CIS was shared with and presented to the SYTIA Board at their August 3, 2021, at which time they 
approved it without revision. This August 2021 edition constitutes the final report.  
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1.0 Background 

1.1. SYTIA Purpose and Goals 
The South Yuba Transportation Improvement Authority, SYTIA was formed by a Joint Powers Authority between 
Yuba County and City of Wheatland in order to consider, evaluate, construct, and make associated decisions 
regarding proposed transportation improvements located in the southern portion of the County and within the limits 
of the City.   

While the Authority can consider any improvements in the area, the entity was initially formed to address a few 
specific area projects; the East Wheatland Expressway, a new freeway interchange in the vicinity of South Beale 
Road, a new connector road between South Beale at SR 65 and Plumas Lake Blvd at Highway 70, and an ultimate 
realignment of SR 65 to the East of Wheatland (commonly referred to as the Wheatland Bypass).  

1.2. Traffic Impact Fee Program 
The SYTIA Board took action beginning in 2018 to establish a local revenue source to share in the costs of the 
planned projects attributable to new development.  SYTIA contracted an Impact Fee Study to determine what the 
potential revenue stream would be from projected development in the area.  The Traffic Impact Fee (TIF) was 
approved on June 4, 2019. 

A summary of the Impact Fee Study and Fee Program is: 

 The SYTIA Traffic Impact Fee 
applies to all new development 
in the unincorporated areas of 
the County south of the Yuba 
River as well as within the 
boundaries of the City of 
Wheatland.  The Area covered 
by the Traffic Impact Fee 
Program is shown below in 
Figure 1.1. 

 The Fee is calculated based on 
the daily p.m. peak hour traffic 
trips generated by the new 
development, with a new 
single-family home generating 
one p.m. peak hour trip. 

 Fee rates for non-residential 
uses are converted from p.m. 
peak hour to equivalent square 
footage based on the type of 
non-residential use. 

 The Study estimated that new 
development in the area covered by the Fee Program will generate 35,363 new daily p.m. peak hour 
traffic trips. 

 The Study estimated the total cost of the proposed projects at $250,000,000 (in 2010 dollars), of which 
$100,000,000 (2010 dollars) would be covered by the TIF program. 

 The resulting fee was established at $2,828 per p.m. peak hour trip ($100M/35,363 trips). 

Figure 1.1 SYTIA TIF Area 
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1.3. Included Projects  
East Wheatland Expressway 

The East Wheatland Expressway would construct a new local high-speed two-lane road connecting Spenceville 
Road east of Wheatland to SR 65 at Riosa Road in Placer County.  The Expressway would include an overcrossing 
of SR 65 and the Union Pacific Railroad (UPRR) as well as a structure across Bear River.  The intersections at 
Spenceville Rd and Riosa Rd would have lighting, but full signalization would occur when triggered by 
development.   
 
Wheatland is a growing City with plans for further development.  Currently SR 65 transitions from a freeway 
outside of the City limits to a local highway with signals and local intersections through downtown Wheatland.  
Further local development will result in congestion throughout the urban center of Wheatland as well as back-ups 
along SR 65.  A bypass route would reduce traffic on SR 65, provide access to growing job opportunities, improve 
safety, and ultimately would be converted to a portion of the re-aligned SR 65.  
 
SR 65/S. Beale Rd Interchange with Extension to Forty Mile Rd 

The existing SR 65/South Beale Road intersection is currently unsignalized and adjacent to an at-grade railroad 
crossing. This intersection is located on a portion of SR 65 where the facility transitions from a four-lane freeway 
to the north to a two-lane highway to the south. The proposed project includes a SR 65/South Beale Road 
interchange, a South Beale Road overcrossing of UPRR to the east of SR 65, and a connection to Forty Mile Road 
to the west. 
 
The project will improve safety by removing an unsignalized intersection and an at-grade crossing of a well-
trafficked freight line.  The interchange will also improve access to Beale Air Force Base, as well as access to a 
voter-approved sports and entertainment zone and the Eston Yumeka Maidu Tribe’s Hotel & Gaming facility to the 
west.   
 
Plumas Lake Boulevard Extension/SR 70 Southbound Loop On-Ramp 

This project is Phase 2 of the SR 70/Plumas Lake Boulevard interchange project.  The SR 70/Plumas Lake 
Boulevard interchange currently provides access to and from the west.  To travel east from SR 70, drivers must first 
travel west on Plumas Lake Boulevard, then north on River Oaks Boulevard, and finally east on Algodon Road to 
Plumas Arboga Road.  Algodon Road passes under SR 70 and includes an at-grade railroad crossing of the UPRR 
tracks. Phase 2 of the SR 70 interchange will construct the southbound loop on-ramp to SR 70 and extend Plumas 
Lake Boulevard to the east including a grade separation over the railroad, Old Marysville Road, and a canal before 
intersecting Plumas Arboga Road. The at-grade railroad crossing at Algodon Road will be closed. 
 
This project will complete the Plumas Lake Blvd interchange and significantly improve circulation, getting rid of 
the circuitous routes that vehicles currently travel.  The project is currently in the Final Design Phase and is funded 
through that phase.  
  
SR 65 Realignment  

Both the SR 65/South Beale Road Interchange and the East Wheatland Expressway will provide the north and south 
ends of a future SR 65 alignment bypassing downtown Wheatland.  They have independent utility, providing needed 
improvements in the near term, and can be advanced without precluding an ultimate realignment of SR 65 east of 
its current route.  The SR 65 Realignment project would be the final link connecting the two ends of the bypass, 
while continuing to provide local access.  
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1.4. Necessity for Comprehensive Implementation Strategy 
The SYTIA Impact Fees will raise funds toward each of these projects but will not fund them in their entirety.  A 
Comprehensive Implementation Strategy (CIS) is therefore needed to identify and use available funds in the best 
way to attract and leverage additional regional, state, and federal funds to advance the projects. 

Currently transportation funding is in a very constrained environment.  SYTIA will need to be very strategic in how 
revenue sources are pursued.  Certain types of projects are much more ‘attractive’ than others, so finding funding 
sources is about highlighting certain elements of a project and in essence ‘marketing’ the project to the right groups.  
For example, growth projects are not currently attractive, instead highlighting such things as improved safety, access 
to jobs and educations, as well as access to the National Defense System, will make projects more competitive. 
 

Section 4.0 Funding Strategies provides detailed information on funding opportunities. 
 

1.5. Comprehensive Implementation Strategy Goals 
The first step when beginning the CIS was to develop clear and concise goals for what it should focus on and deliver.  
The following goals were developed and presented to the SYTIA Board for concurrence at their meeting on 
February 2, 2021. 

 Create a long-term implementation plan that preserves a viable easterly realignment of SR 65 

 Develop near term projects with independent utility 

 Establish a second access to the Sports-Entertainment Complex from SR 65 

 Establish a local road connection from Riosa Road to Spenceville Road – diverting traffic from SR 65 in 
Wheatland 

 Create an implementation plan to complete the State Route 70/Plumas Lake Blvd interchange and 
connection to Plumas Arboga Road 

 Consider opportunities to highlight or add project features to attract and leverage funding from additional 
sources 

 Synchronize planned projects in the CIS, Caltrans SHOPP, Caltrans Minor Project Program, and from 
local developers 

 Work closely with regional partners to ensure infrastructure improvements are consistent with and 
included in the SACOG MTP/SCS  

 Develop a delivery outline with cost, funding, and prioritization recommendations for the projects in the 
SYTIA program 
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2.0 Project Scoping  
For most of the SYTIA projects, only general project descriptions based on various agency planning documents 
were available. These documents include the Yuba County and City of Wheatland General Plans, supporting 
technical studies, a 2000 Project Study Report for the Wheatland Bypass and the 2005 Project Report for the Route 
70/Plumas Lake Blvd Interchange.  The CIS development team further studied each project to better define project 
features, potential alignments and alternatives that meet roadway standards. This allowed more detailed discussion 
of impacts and cost. Decision makers can then determine how best to budget available funds to advance each project.  
This section provides information on how the project scopes were refined and various alternatives to be considered.   
It is not intended to preclude additional refinements and alternatives from consideration, but to help focus the 
discussion of how these projects can be advanced.  

2.1. Stakeholder Outreach 
Stakeholder outreach is a process that involves seeking out individuals/companies/organizations that will be or 
believe they will be affected by the proposal of a project.  The outreach is aimed at establishing a dialogue and/or 
relationship with the stakeholders in order to: 

 uncover information which may shape the design of the project; 

 establish ownership of the proposed projects for the stakeholders, creating future proponents of the 
projects; and 

 lessen chances of future project delays.  

 
The SYTIA projects are large in scope and will encompass many stakeholders, including but not limited to: 

o Caltrans 
o Union Pacific Railroad 
o Placer County 
o Yuba County 
o City of Wheatland 
o Placer County Transportation Planning Agency  

o Beale Air Force Base (AFB) 
o Hard Rock Hotel and Casino 
o Wheatland Toyota Amphitheatre  
o Local Residents 
o Local Agriculture (farms and orchards) 

 
The CIS development team initiated stakeholder outreach focused on the major goals of the CIS and project 
concepts, rather than detailed outreach for each project. Meetings were held with representative of Caltrans and 
Beale Air Force Base. An opportunity for input was also provided at the SYTIA Board’s meeting held on February 
2, 2021.  A summary of key input included:  

• A Route Adoption process is long and costly and could delay advancing associated or component projects 
that on their own have independent utility. Without sight of full funding, it’s best to delay Route 
Adoption. 

• Planning new routes with increased VMT is not an area that Caltrans is being directed to focus on with 
public funds. 

• Caltrans advised building facilities to meet State Standards (if planned for future Route Adoption) with a 
350’ width of right of way. 

• Caltrans would take the lead on a future SR 65 realignment project/process 

• South Beale Road is the main commercial access for Beale AFB transportation. The main gate at 
Schnider Road is currently closed and the Wheatland gate at South Beale will become the main gate. 
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• Direct access to SR 65 from South Beale Road is important to Beale AFB. 

• Traffic from Beale AFB headed to southbound SR 65 would gravitate toward the East Wheatland 
Expressway, using either Spenceville Road or Jasper Lane. 

• City of Wheatland is planning for future growth to provide additional base housing. 

 
Additional stakeholder outreach will occur as part of the development process for each project, which is discussed 
in Section 5 Project Development Process.  
 

2.2. Independent Utility  
It is important that each of the studied projects have Independent Utility.  A project with Independent Utility means 
that the project is singular and complete.  It is considered fully functional and beneficial in the absence of any other 
projects or phases.  Portions of a larger phased development project (such as realigning SR 65) can be considered 
as having independent utility if they would be constructed even if other phases of the overall project are never built.  
This is a key factor for the CIS projects, as without independent utility, the bypass, and two interchange projects 
would need to be studied, approved, and funded as part of the future realignment of SR 65.  Bundling all the projects 
into one would make funding and approval a difficult and lengthy process, leaving the area without these key 
individual projects for many years.   

Fortunately, each of the CIS projects possesses Independent Utility.  The East Wheatland Expressway, SR 65/S. 
Beale Interchange, and Plumas/SR 70 projects can all be constructed and will stand alone independently of each 
other.  The future SR 65 realignment would be constructed to connect the Expressway and S. Beale Interchange.  
Each project has its own unique need and justification as described above in Section 1.3 Included Projects.   

  
2.3. Project Alternatives 

As part of the CIS, a range of potential alternatives were studied to demonstrate each project’s feasibility and how 
they could be delivered independently yet in concert with each other. The more advanced concept designs also 
allowed the first steps in assessing project impacts and costs.  This will assist the agencies in discussions of how 
and when each project can be advanced.  
 
Figures 2.1-2.4 show the four SYTIA Projects and potential configurations. The alternatives presented are intended 
to show what could work and to use this information in developing project costs for budgeting purposed. It is not 
intended to limit alternatives from consideration during the individual project approval processes. Additional 
alternatives may be considered as part of the development process for each project. Each of the alternatives are then 
reviewed against the Purpose and Need statement for each project, which is also developed as part of the project 
approval process. Chapter 5-Project Development Process provides additional information regarding project 
approval steps. 
 
Following is a detailed description of the projects and currently developed alternatives. Section 3.2 Project 
Assumptions discusses more detailed design assumptions used for cost estimations of specific alternatives. 
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East Wheatland Expressway 
Three different alternatives were studied for the Expressway.  All three alternatives share the following similarities: 
the road connects Riosa Road to Spenceville Road east of Wheatland.  Each alternative includes structures over SR 
65/UPRR and over Bear River.  Intersections at Spenceville and Riosa Road will include lighting, but signals will 
be delayed until the ultimate realignment or whenever deemed necessary by growing traffic volumes.  Each includes 
a signalized intersection at Spenceville Road to align the new expressway with Jasper Lane.  The differences in the 
alternatives are as follows: 

 
Option 1 Option 2 Option 3 

Provides the most area for 
commercial development 
between the new road and SR 65 
to the east.  Could accommodate 
a major commercial center 
similar to “Lincoln Crossing” 

Provides a small amount of area for 
commercial development between 
the new road and SR 65 to the east.  
Not enough for a large commercial 
development but perhaps some 
small establishments. 

Puts the majority of the Expressway 
to the east of SR 65. 
Provides no area for commercial 
development between the new road 
and SR 65 to the east.   

Shortest structure over SR 65 
and UPRR. 

Longest structure over SR 65 and 
UPRR as the alignment crosses SR 
65 at a high skew 

Structure length falls in the middle of 
the 3 options 

 Provides a longer straightaway 
approaching Riosa Road 
Intersection 

Intersection at Riosa Road intersects 
at same location SR 65 intersects 
Riosa Road.  This would make 
through traffic from SR 65 to the 
expressway more direct, while 
downtown traffic would divert.   

 
Environmental and Right of Way Considerations 
The expressway will be constructed through land consisting mostly of agricultural fields.  The Bear River waterway 
will be crossed and there will likely be some riparian impacts.  According to preliminary research there may be 
vernal pool habitat near the south end of the project.   

The expressway will cross not only privately held property, but railroad right-of-way, public utility lands, and 
irrigation district canals.  The crossing of UPRR will require an easement from the railroad. The California Public 
Utilities Commission (CPUC) will need to approve the crossing and the City of Wheatland will need to enter into 
a maintenance agreement with UPRR.  
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SR 65/S. Beale Rd Interchange with Extension to Forty Mile Rd 
A North, Central, and Northwest layout for the interchange location were studied.  Each interchange location 
includes an extension to Forty Mile Road.  The North and Central layouts include various options for where that 
extension could fall.   
 

Northwest North Central 

The extension to Forty Mile Rd 
would be constructed along 
Morrison Rd 

Four options were studied to extend to 
Forty Mile Rd 

Three options were studied to extend to 
Forty Mile Rd 

Local roads would be cul-de-saced 
as necessary 

Local roads would be cul-de-saced as 
necessary 

Local roads would be cul-de-saced as 
necessary 

 Existing Rancho Rd intersection 
would be moved from SR 65 to 
intersect directly to S Beale Rd just 
east of the intersection. 

Would present the greatest environmental 
impacts with interchange location so 
close to wetlands of Best Slough 

 
Environmental and Right of Way Considerations 
The new interchange will impact a significant footprint adjacent to SR 65 and consists mostly of rural farmlands.  
Best Slough runs just south of South Beale.  The Northwest and North location avoid the slough and associated 
wetlands to the extent possible, while the Central location would impact the wetlands. 

All alternatives would contact railroad right of way as well as privately owned lands.  The crossing of UPRR will 
require an easement from the railroad. The California Public Utilities Commission (CPUC) will need to approve 
the crossing and Yuba County will need to enter into a maintenance agreement with UPRR. 

 
Plumas Lake Boulevard Extension/SR 70 Southbound Loop On-Ramp 
The SR 70 interchange and Plumas Lake Blvd extension project has already gone through project approval, 
preliminary design, and is currently in final design.  As such, no further alternatives were studied as part of the CIS.  
The project will complete the east side of the interchange by connecting Plumas Lake Blvd to Plumas Arboga Rd, 
including an overcrossing of UPRR and Old Marysville Rd.  The project will also add a southbound SR  70 loop 
on-ramp. 

Environmental and Right of Way Considerations 
The interchange improvements include an overcrossing of the UPRR, which will require an easement from the 
railroad. The California Public Utilities Commission (CPUC) will need to approve the crossing.  The County of 
Yuba will need to enter into a maintenance agreement with UPRR.   
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SR 65 Realignment  
The SR 65 Realignment will connect the East Wheatland Expressway to the SR 65/South Beale Road Interchange 
taking SR 65 east of Wheatland.  Necessary provisions would be made to allow for local access. A route adoption 
would need to be completed to transfer the local road expressway to Caltrans as SR 65.   

City of Wheatland’s 2006 General Plan mentioned both west and east alignments for the SR 65 realignment.  A 
Caltrans PSR completed in 2000 also included east and west options; however, the west alignment was not 
acceptable due to impacts to prime farmland. The Wheatland City Council voted to consider only alignments to the 
east of existing SR 65.  

Environmental and Right of Way Considerations 
Realigning SR 65 will be a major project that will impact many properties of various use, regardless of the exact 
alignment chosen.  Rural homes, agricultural lands, irrigation canals, and railroad right of way all will be affected 
by the project.  Railroad crossings will require the same approvals and maintenance agreements discussed above.   

Preliminary research shows potential vernal pool and wetland habitat as well as California Garter Snake habitat.  
Further studies may find additional impacts.  These items would be studied in more detail as part of the Route 
Adoption process. 

2.4. Traffic Analysis Summary 
A Traffic Memorandum for the CIS projects was prepared by Fehr & Peers and finalized on June 1, 2021, and is 
included as Attachment A.  The traffic analysis was done to help shape the project alternatives as well as to study 
the relationship between the projects and future development.  

The planning level traffic assessment evaluated the following three projects: 

• SR 70/Plumas Lake Boulevard Interchange Phase 2 

• SR 65/South Beale Road Interchange and Extension to Forty Mile Road 

• East Wheatland Expressway 
 
The second phase of the SR 70/Plumas Lake Boulevard interchange will shift some traffic from parallel facilities 
to the north. The new connection to the east will improve network efficiency by reducing out-of-direction travel, 
thereby reducing vehicle miles traveled (VMT). The project will improve safety with improved roadways and 
intersections and by closing an at-grade railroad crossing. 

Constructing an interchange on SR 65 at South Beale Road and a connection to Forty Mile Road will shift traffic 
from parallel facilities to the north. The new connection to Forty Mile Road will improve network efficiency by 
reducing out-of-direction travel, thereby reducing VMT. The project will improve safety by replacing at grade 
intersections at Rancho Road/Morrison Road and South Beale Road with an interchange and by closing an at-grade 
railroad crossing. 

The current configuration of SR 65 through Wheatland limits the residential development potential of Wheatland. 
A bypass route around Wheatland will improve the commute times and proximity to employment centers, thereby 
increasing the potential for residential development in the city.  The East Wheatland Expressway will shift traffic 
from a congested SR 65 at the Placer County line to serve planned development east of downtown Wheatland. The 
new connection will improve network efficiency by reducing out-of-direction travel, thereby reducing VMT. The 
project will improve safety by shifting traffic from the congested SR 65 and improving the Spenceville Road/Jasper 
Lane intersection.   

The SR 65/South Beale Road Interchange will address operational and safety deficiencies of the existing SR 65 
facility. Additionally, the project will improve network efficiency by reducing out-of-direction travel between the 
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traffic generators on Forty Mile Road (casino and amphitheater) and SR 65. It may also serve as a catalyst to 
encourage new development in the Highway 65 Employment Center and Entertainment District. 

The East Wheatland Expressway will provide operational improvements, but most of its benefits will occur when 
planned developments east of downtown Wheatland are constructed. The safety benefits of the project also rely on 
the traffic diversion effect that will not occur until planned development occurs.  The timing of planned development 
east of downtown Wheatland will directly influence the operational benefits provided by the East Wheatland 
Expressway. Although 21,000 vehicles per day are forecast to use this roadway under cumulative conditions, it 
would serve less than 2,000 vehicles per day if it were built in the very near future prior to new land development 
coming online. Likewise, while the traffic analysis shows sizeable traffic volumes on County roadways approaching 
the SR 65/South Beale Road interchange, usage would be much lower in the near-term if construction occurred 
prior to new land development occurring. Hence, the timing of land development would appear to be a critical factor 
in terms of prioritizing these projects. The reverse is also true in that the accessibility benefits to the geographic 
areas served by each improvement could also be an important consideration. 

 

3.0 Cost Estimates 
Order of magnitude construction cost estimates were developed for each project, together with estimated 
environmental, right of way and project delivery costs. This will assist SYTIA in planning and budgeting early 
activities to advance the projects, as well as developing funding for later steps.   Methodology, project assumptions 
and cost summaries are provided below. 

3.1. Estimation Methodology 
Roadway 

Roadway estimates were calculated using pavement square footage of proposed projects and square footage costs.  
Square footage prices were developed by gathering roadway square foot areas from similar and nearby completed 
projects along with their bid costs.  Roadway square footage prices include pavement section, earthwork, 
barriers/railings, signing & striping, drainage, and erosion control.  Roadway square footages do not include 
structural elements (bridges, culverts, retaining walls, etc.).  Costs for signals, lighting, and utility work are included 
as lump sum estimations based on perceived complexities.  Soundwalls and Landscaping were not included in the 
cost estimates.  Additional details on the roadway cost estimates can be found in Attachment B.  

Structures 

Structure Estimates were developed by locating each location expected to require a culvert or bridge along the 
selected alignments.  Each location was analyzed using aerial photos to estimate necessary length as well as required 
vertical clearances and abutment embankment slopes.  For example, the structures crossing over the railroad would 
require a minimum vertical clearance of 23.5 feet.  Toes of abutment embankment were then placed just outside 
railroad right of way (pulled from parcel maps) and traced back at standard embankment slopes to arrive at a 
minimum structure length.  This length was then compared to the aerial photos to check for other items to be spanned 
(such as canals). Structure types and span lengths were determined by studying aerials and using structural 
experience with guidance from Caltrans “depth-to-span ratios”.  With structure type, length and width; the structures 
were estimated based on square footage costs listed in Comparative Bridge Costs from Caltrans’ Bridge Design 
Aids.  Additional details on the structure cost estimates can be found in Attachment B.   

Environmental 

Environmental Mitigation and Permitting costs were based on preliminary research of aerials and online databases 
such as EcoAtlas, together with specific project assumptions.  The mapping used to estimate environmental costs is 
included in Attachment C. 
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Right of Way 

Right of Way costs were based on average square footage land values (determined from local comparables) and 
damages (pulled from online databases such as UC Davis’ Agricultural Database).  Costs include considerations 
for relocation, unusable remnants, and full takes.  Areas of acquisition were developed using assumed right of way 
widths (discussed below), an estimation of necessary construction easements, and parcel maps.  Each affected parcel 
was studied to determine classification of acquisition, land use, improvements to parcel, and damages to parcel.  
Also considered were the right of way delivery costs including, appraisals and plat and legal preparation. 
Attachment D shows the mapping that the right of way costs were based on, note that while one project alternative 
had to be chosen to develop costs this does not indicate a preference for any one alternative over another.  

Contingencies 

A Contingency allowance of 25% was added to each subset of the costs estimates to account for future changes to 
and refinement of project design, changes to existing land improvements or development, unknown project 
complexities that may be discovered during focused design (such as historic structures located, environmental 
hazards uncovered, unsuitable foundation material, etc.) and potential mitigation costs such as soundwalls.  

3.2. Project Assumptions  
 
East Wheatland Expressway 
Estimates are based on the Option 1 Alternative.  Option 1 is similar in length to other alternatives, will be middle-
of-the-pack for ROW costs, and provides good opportunity for commercial development adjacent to SR 65. 

ASSUMED PROJECT CRITERIA 

Proposed Cross Section Structures Right of Way Other 

▫ One travel lane in 
each direction 

▫ 10’ shoulders, 12’ 
lanes  

▫ 4:1 side slopes (to 
meet future 
Caltrans standards) 

▫ 3’ Aggregate Base 
shoulder backing 

▫ Turn lanes at 
intersections 

 SR65/UPRR crossing and 
Bear River crossing: 

▫ 44’ clear width plus 
width for standard 
barriers 

▫ Structures would be 
built on plane (2%) 
to match ultimate 
SR 65 southbound 
roadway section 

▫ These two 
structures would be 
ultimate 
southbound 
structures for future 
SR 65 alignment  

▫ Where the alignment 
will become SR 65 in the 
future, right of way 
width will be as 
requested by Caltrans - 
350’ on center 

▫ Where alignment will 
remain a local arterial 
right of way width will be 
84’ on center, per 
Wheatland Standards 

▫ The length coinciding with 
ultimate SR 65 is assumed built 
in same location as the ultimate 
southbound side of SR 65.  

▫ Allows for improved staging in 
the future 

▫ Can re-use portions of 
Expressway pavement section 
coinciding with SR 65 ultimate 
alignment.  Portions of 
pavement section will need to 
be rebuilt to convert from a 2% 
crowned section to 2% on-plane 
(or supered through curves). 

▫ Intersection lighting at Riosa 
Road and Spenceville Road.  
Signals deferred to the ultimate 
realignment per traffic analysis, 
unless triggered sooner by 
development. 
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SR 65/S. Beale Rd Interchange with Extension to Forty Mile Rd 
Estimates will be based on the North Alternative - Option B.  Option B provides good service to the Measure R 
Development area and develops Morrison Road.  The other alternatives have more costly ROW and habitat impacts.  
North Option B requires a similar amount of local roadway connection work as the other alternatives.  This option 
assumes a spread diamond (L-2) layout. 

ASSUMED PROJECT CRITERIA 

Proposed Cross Section Structure Widths Right of Way Other 

LOCAL ROADS 

Morrison Rd, West of SR 65 (through 
future Measure R development area) 
 Cross Section:  

▫ 8’ shoulders, 2-12’ lanes w/ 
12’ two-way-left-turn (total 
52’ pavement width) 

▫ 3:1 side slopes and 3’ 
Aggregate Base shoulder 
backing 

S Beale Rd, East of SR 65 
 Cross Section:  

▫ 8’ shoulders, 2-12’ lanes (total 
40’ pavement width)  

▫ 3:1 slopes and 3’ Aggregate 
Base shoulder backing 

Local Road Connections  
 Extending Bradshaw Road:  

▫ Cross Section: (local road 
standards for Yuba County) 
18’ roadway width, 3’ 
Aggregate Base shoulder 
backing, 3:1 side slopes 

 SR 65 crossing and 
UPRR crossing: 

▫ 40’ clear roadway 
width plus width for 
standard barriers 
(Morrison Road will 
widen West of SR 
65 Overcrossing) 

 Two Irrigation Canal 
Crossings along 
Morrison Road  

▫ 52’ clear roadway 
width plus standard 
barriers 

 

 City/County 
Standards 

 Morrison Road – 84’ 
on center 

 Local Rd Connections 
(Bradshaw) – 60’ on 
center 

 SR 65 – 350’ on 
center 

 Signal and lighting at 
Forty Mile 
Road/Morrison Road 

 Rancho Road 
connection to SR 65 
would be moved 
north to connect 
directly to S. Beale 
Road as the current 
intersection location 
is too close to S. 
Beale Interchange 
ramp diverge point. 

 S. Beale Road would 
no longer connect to 
SR 65, with traffic 
shifted to a new 
railroad overcrossing 

 
 
Plumas Lake Boulevard Extension/SR 70 Southbound Loop On-Ramp 
This project was in the Final Design stage while compiling this report.  Costs estimates were prepared using standard 
methods and protocols for publicly funded projects.  Quantities were based on an item list and item costs and were 
prepared by TY Lin who is preparing the final design.   
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SR 65 Realignment 
Realigns existing SR 65 to connect the SR 65/S. Beale Rd Interchange to the East Wheatland Expressway.  Route 
Adoption required (with Environmental Clearance) to realign SR 65.  This option assumes L-2 spread diamond 
layouts. 

ASSUMED PROJECT CRITERIA 

Proposed Cross Section Structure Widths Right of Way Other 

 Use same cross 
section (i.e., 
thicknesses of HMA, 
AB, ASB) as existing 
“newer” portions of SR 
65 south of Sheridan 
(from Lincoln Bypass 
project).  

 78’ Median 

 Northbound & 
Southbound Roadways 
(each): 5’ left 
shoulder, 2-12’ lanes, 
10’ right shoulder 

 4:1 side slopes 

Structures 

▫ Grade Separations at 
Spenceville Road and 
Riosa Road 
Interchanges : 40’ clear 
width (12’ lanes & 8’ 
shoulders) plus width 
for standard barriers  

▫ UPRR/Old 65 (SR 65 
Structure):  Dual 
Structures, 39’ clear 
width each (5’ Shld, 2-
12’ Lanes, 10’ Shld) plus 
width for standard 
barriers. 

▫ Jasper Road Crossing: 
40’ clear roadway width 
(12’ lanes & 8’ 
shoulders) plus width 
for standard barriers  

▫ Over Crossings of Dry 
Creek and Grasshopper 
Slough just south of 
Spenceville Road.  
Match roadway clear 
width plus standard 
barriers. 

 

 350’ on center 
along proposed 
realignment  

 

 Convert portion of what will be the 
existing East Wheatland Expressway 
to the southbound lanes of new SR 65 
and terminate remainders 
appropriately for local roads. 

Interchanges at Riosa Road and 
Spenceville Road 

▫ Lump Sum interchange cost based 
on recent local interchange 
projects 

▫ Allotment for one interchange 
midway between Spenceville 
Road and S. Beale Road 
Interchanges 

 Signals and Lighting at: Old 
65/Sheridan, Old 65/Riosa Rd  

 Signals at SR 65/Riosa Rd, and SR 
65/Spenceville Rd 

Local Road Continuity 

▫ Connection of old SR 65 to 
Morrison Road: 40’ clear width 
(12’ lanes & 8’ shoulders) and 60’ 
right of way on center 

▫ Structure over Best Slough: match 
roadway width plus standard 
barriers 

 

3.3. Cost Estimate Summaries 
Estimated costs for each project are shown in Table 3.1, with each broken down by Project Development Phase. 
Table 3.2 provides a total by project and combined total.  Costs are shown distributed over the next five fiscal years 
based on desired need to meet typical project delivery time frames which assume no funding constraints. Given 
SYTIA’s funding outlook, time frames will be much longer.  Backup information can be found in Attachment E - 
Cost Accumulation Worksheet.  
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Table 3.1 
Cost Estimate Summary by Project 

Fiscal Year 21/22 through 25/26 (Based on Need and Unconstrained Funding) 
Costs are in 2022 Dollars 

Project 
East Wheatland Expressway 

Cost Estimate by Phase Prior 21/22 22/23 23/24 24/25 25/26 Future Total 
Preliminary Design/PSR $0 $600,000 $0 $0 $0 $0 $0 $600,000 
Environmental Clearance/ 
Project Approval 

$0 $0 $1,200,000 $600,000 $0 $0 $0 $1,800,000 

Final Design $0 $0 $0 $3,500,000 $3,500,000 $200,000 $0 $7,200,000 
Right of Way Acquisitions   $0 $0 $0 $0 $0 $2,500,000 $3,300,000 $5,800,000 
Permitting & Mitigation  $0 $0 $0 $0 $0 $0 $7,500,000 $7,500,000 
Construction  $0 $0 $0 $0 $0 $0 $60,000,000 $60,000,000 
Construction Support     $0 $0 $0 $0 $0 $0 $9,000,000 $9,000,000 

Totals  $0 $600,000 $1,200,000 $4,100,000 $3,500,000 $2,700,000 $79,800,000 $91,900,000 

 
 
SR 65/S. Beale Rd Interchange with Extension to Forty Mile Road 

Cost Estimate by Phase Prior 21/22 22/23 23/24 24/25 25/26 Future Total 
Preliminary Design/PSR $0 $850,000 $0 $0 $0 $0 $0 $850,000 
Environmental Clearance/ 
Project Approval 

$0 $0 $1,700,000 $800,000 $0 $0 $0 $2,500,000 

Final Design $0 $0 $0 $4,500,000 $4,500,000 $800,000 $0 $9,800,000 
Right of Way Acquisitions   $0 $0 $0 $0 $0 $2,500,000 $1,400,000 $3,900,000 
Permitting & Mitigation  $0 $0 $0 $0 $0 $0 $4,300,000 $4,300,000 
Construction  $0 $0 $0 $0 $0 $0 $81,600,000 $81,600,000 
Construction Support     $0 $0 $0 $0 $0 $0 $12,250,000 $12,250,000 

Totals  $0 $850,000 $1,700,000 $5,300,000 $4,500,000 $3,300,000 $99,550,000 $115,200,000 
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Table 3.1 (Continued) 

Cost Estimate Summary by Project  
Fiscal Year 21/22 through 25/26 (Based on Need and Unconstrained Funding) 

Costs are in 2022 Dollars 

Project 
Plumas Lake Blvd Extension & SR 70 SB Loop On-Ramp  
Cost Estimate by Phase Prior 21/22 22/23 23/24 24/25 25/26 Future Total 
Preliminary Design/PSR Funded $0 $0 $0 $0 $0 $0 Funded 
Environmental Clearance/ 
Project Approval 

Funded $0 $0 $0 $0 $0 $0 Funded 

Final Design Funded $0 $0 $0 $0 $0 $0 Funded 
Right of Way Acquisitions   $0 $0 $4,000,000 $0 $0 $0 $0 $4,000,000 
Permitting & Mitigation  $0 $0  $500,000 $0 $0 $0 $500,000 
Construction  $0 $0 $0 $20,000,000 $14,200,000 $0 $0 $34,200,000 
Construction Support     $0 $0 $0 $2,600,000 $2,600,000 $0 $0 $5,200,000 

Totals  $0 $0 $4,000,000 $23,100,000 $16,800,000 $0 $0 $43,900,000 

 
 
SR 65 Realignment  
Cost Estimate by Phase Prior 21/22 22/23 23/24 24/25 25/26 Future Total 
Preliminary Design/PSR $0 $0 $0 $0 $0 $0 $2,600,000 $2,600,000 
Environmental Clearance/ 
Project Approval 

$0 $0 $0 $0 $0 $0 $7,800,000 $7,800,000 

Final Design $0 $0 $0 $0 $0 $0 $30,900,000 $30,900,000 
Right of Way Acquisitions   $0 $0 $0 $0 $0 $0 $25,500,000 $25,500,000 
Permitting & Mitigation  $0 $0 $0 $0 $0 $0 $6,600,000 $6,600,000 
Construction  $0 $0 $0 $0 $0 $0 $257,500,000 $257,500,000 
Construction Support     $0 $0 $0 $0 $0 $0 $38,700,000 $38,700,000 

Totals  $0 $0 $0 $0 $0 $0 $369,600,000 $369,600,000 
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Table 3.2 

Total Project Cost by Year 
Fiscal Year 21/22 through 25/26 (Based on Need and Unconstrained Funding) 

Costs are in 2022 Dollars 

 
Project 21/22 22/23 23/24 24/25 25/26 Future Total 
East Wheatland Expressway $600,000 $1,200,000 $4,100,000 $3,500,000 $2,700,000 $79,800,000 $91,900,000 
South Beale Rd/SR 65 $850,000 $1,700,000 $5,300,000 $4,500,000 $3,300,000 $99,550,000 $115,200,000 

Plumas Lake Ext./SR 70 $0 $4,000,000 $23,100,000 $16,800,000 $0 $0 $43,900,000 
Subtotal w/out SR 65 Realignment   $1,450,000 $6,900,000 $32,500,000 $24,800,000 $6,000,000 $179,350,000 $251,000,000 

SR 65 Realignment  $0 $0 $0 $0 $0 $369,600,000 $369,600,000 
Totals  $1,450,000 $6,900,000 $32,500,000 $24,800,000 $6,000,000 $548,050,000 $620,600,000 
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4.0 Funding Strategies 
SYTIA faces a major challenge in attracting discretionary funds, as road capacity increasing projects like the two 
interchanges and two road projects in the project list, have fallen out of favor in Federal and State programs.  An 
approach which is strategic, realistic, and persistent presents the best chance for funding success. 

4.1. Overall Funding Outlook: Opportunities and Challenges 
After a very long lull, there is finally action at both a State and Federal level to increase transportation funding.   

In California, the passage of SB 1 in 2017 directs $5.4 billion annually towards a host of programs improving state 
and local road maintenance, transit agency support, bridge maintenance, bicycle and pedestrian programs, and 
goods movement, with smaller amounts directed at matching local transportation funds, planning, and freeway 
service patrols.   

While no legislation has been enacted as yet on the Federal level, there is energized discussion behind a major 
infrastructure package that could be enacted before the end of 2021.  The current proposals range widely, with price 
tags from $600 billion to $2 trillion.  The good news is that funding for transportation, along with water systems 
and broadband, is the common thread to all the proposals; the negotiations appear to be centered around the 
inclusion of housing, job training, and care for the elderly and disabled as part of the bill.   The larger challenge is 
that the transportation portion of the Federal bill also appears to be focused on road and bridge maintenance, electric 
vehicles, and alternative transportation, rather than new roadways or interchanges. 

The long drought in transportation funding means a tremendous backlog of needs.  That means competition for 
available funds remains extremely high, and discretionary funding is an uphill battle.  It is particularly challenging 
for rural and urbanizing areas like Yuba County without the magnitude of matching funds or high traffic congestion 
figures, relative to urban areas, to motivate decision makers. 

Truly, the biggest challenge is that SYTIA focuses on four road expansion projects, in a funding environment that 
increasingly prioritizes alternative modes like transit, bikes, and pedestrian facilities.   

The primary reason for this shift is Federal and State air quality and emission standards targeted to reduce 
greenhouse gases.  California has adopted stringent air quality standards in a quest to reduce emissions to 40 percent 
below 1990 levels by 2030, and 80 percent below 1990 levels by 2050, which are far more stringent than Federal 
requirements.  Yuba County, along with the greater Sacramento area, is in non-attainment for Ozone and PM10, 
which are emitted primarily through transportation.  Projects that accommodate increases to vehicular traffic, such 
as those in SYTIA, have a negative impact to air quality, so they must be more than offset by projects that improve 
air quality for the overall program to meet these State goals. 

For those reasons, road expansion projects are not eligible for most of the State programs.  Moreover, in California, 
most Federal transportation funding programs are administered and distributed through State and regional entities, 
which for Yuba County means the California Transportation Commission, Caltrans, and the Sacramento Area 
Council of Governments (SACOG).  These funds are then subject to State and regional priorities that also favor 
alternative transportation to meet regional air quality conformity and vehicle miles of travel (VMT) reduction 
targets. 

 

4.2. Funding Sources 
A summary of the currently available funding sources from Federal, State, Regional, and Local sources is provided 
in the following Table 4.1.  A detailed description of these funding sources, including requirements and assessment, 
is included as Attachment F. 
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Funding Source 
SR 70/Plumas 

Lake Blvd 
SR 65/S. Beale Rd 
IC w/ Ext to 40 Mi. 

East Wheatland 
Expressway 

SR 65 
Realignment Next Round Date Eligible Phases Notes 

Eligible? Likely? Eligible? Likely? Eligible? Likely? Eligible? Likely? 

FEDERAL        

BUILD Program         2022 All High cost to put together application.  Nationally competitive.  Odds improve with large 
match and construction phase. 

Defense Access Road (DAR)         Continuous All Requests made through base commander.  Submitted for S. Beale Rd/SR 65 IC. 

Federal Lands Access (FLAP)         Likely 2024/25 All Each state has its own program. 

Congressmember Designated 
Projects/Earmarks 

        Unknown All Earmarks are adopted as part of Federal transportation bills. 

STATE         

Solutions for Congested Corridors 
(SCCP) 

        2022 Design, R/W, 
construction 

Requires comprehensive corridor plan for eligibility.   

Trade Corridor Enhancement (TCEP)         2023 All Programming is by goods movement corridors. 

Local Partnership Program (LPP)         2022 Construction Matching for local fees/taxes 

Active Transportation (ATP)         2023 Construction Project elements that improve pedestrian/bicycle access and safety are eligible. 
Preconstruction may be funded in limited circumstances. 

Interregional Transportation 
Improvement (ITIP) 

        2022 All Project must be in State ITSP. 

Highway Bridge Program (HBP)         Continuous All Project elements that replace/rehab bridges are eligible. 

Section 130 Grade Crossing 
Elimination 

        2022 All Project elements that close roads with at-grade rail crossings. 

Section 190 Grade Separation         2022 All Project elements that construct rail grade separations. 

 
Eligible  
 Yes 
 Not currently, but could become eligible with either additional work or in eligible phases 
 No 

 
Likely  
 Promising 
 Possibly 
 Unlikely 
 N/A – it is not recommended to pursue discretionary funding for SR 65 Realignment until other 

projects are in or near construction 
 
 

Table 4.1 - Federal, State, Regional, and Local Funding Sources 
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Funding Source 
SR 70/Plumas 

Lake Blvd 
SR 65/S. Beale Rd 
IC w/ Ext to 40 Mi. 

East Wheatland 
Expressway 

SR 65 
Realignment Next Round Date Eligible Phases Notes 

Eligible? Likely? Eligible? Likely? Eligible? Likely? Eligible? Likely? 

REGIONAL        

Maintenance/Modernization         2023-24 All Project elements that address rehab/safety on existing facilities and are less than $5M 

Transformative         2023-24 All Must be in MTP and MTIP 

Community Design         2023-24 All Project elements that enhance Blueprint friendly development 

Active Transportation (ATP)         2023 Construction Project elements that improve pedestrian/bicycle access and safety are eligible. 
Preconstruction may be funded in limited circumstances. 

LOCAL        

SYTIA Fee Program         Continuous All Local discretion within program rules.  Early use for pre-construction makes projects more 
attractive for discretionary funds. 

Measure D         Continuous All Local discretion within program rules.  Early use for pre-construction makes projects more 
attractive for discretionary funds. 

Direct/In-kind Contributions         Continuous All Could be negotiated as part of development agreements or other discretionary local 
action. 

 
 

Eligible  
 Yes 
 Not currently, but could become eligible with either additional work or in eligible phases 
 No 

 
Likely  
 Promising 
 Possibly 
 Unlikely 
 N/A – it is not recommended to pursue discretionary funding for SR 65 Realignment until other 

projects are in or near construction 
 
 
 
 

Table 4.1 con’t -  Federal, State, Regional, and Local Funding Sources 
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4.3. Funding Source Assessment 
Each of the SYTIA projects has unique local importance.  Funding agencies, however, have their own priorities and 
goals in administering very competitive programs.  SYTIA has an even greater challenge in light of Federal and 
State policies and requirements that do not favor the road and interchange projects that make up the program.  

Therefore, the more SYTIA can frame project applications to meet the needs of the funding entities, the better 
chance of funding success.   This requires three concurrent actions from SYTIA: 

1) Make projects most competitive by focusing locally controlled money on pre-construction.  Projects 
that have already completed Project Study Reports or better yet, have received environmental clearances, 
have an increased chance of funding both because they have identified or cleared many major issues that 
affect cost, scope, and schedule.  Local funding also provides concrete evidence of commitment to the 
project. 

2) Meet with funding agencies.  Finding out directly from the staff how they do the analysis of the 
applications and make recommendations is key to determine how best to frame SYTIA projects in funding 
applications.  A detailed list of actions to support project application success is shown below under Funding 
Application Support Strategies. 

3) Don’t put SYTIA projects in competition with each other.  While over the long term, the same funding 
source may be pursued for different projects, it is strongly recommended that SYTIA not submit more than 
one project per source per cycle.  A separate funding track is recommended for each project, with a detailed 
list of funding sources and suggested argument/approach shown below under Funding Application 
Targets/Approach by Project. 

 

4.4. Supporting Strategies 
Immediate 

• It is highly recommended that SYTIA work with SACOG, PCTPA, and Caltrans to designate SR 65 as a 
Strategic Interregional Corridor in the 2021 update of the Interregional Transportation Strategic Plan (ITSP).  
While it is unlikely Caltrans will change policies to allow interchange funding, an ITSP designation will allow 
the East Wheatland Expressway and SR 65 Realignment to be eligible for future ITIP consideration.  

• Make the projects eligible for the funding sought.  Focus on getting next phase of effort into Metropolitan 
Transportation Plan and Metropolitan Transportation Improvement Program (MTIP) as soon as possible. 

Short Term/Ongoing 

• Brief the funding agencies, elected officials, and key influencers about the projects and vision for SYTIA well 
ahead of the programming decisions.  This assures a familiarity with the individual projects to be submitted 
with a personal touch that can’t be obtained from dry documents.   These funding agencies can also offer 
important advice about how to make projects more competitive for funding.  Those briefings may include: 

 SACOG staff 
 California Transportation Commission staff and 

Commissioner Rocky Davis 
 California Public Utilities Commission staff 
 Union Pacific Railroad   

 Federal representatives/staff  
▫ Senators Feinstein and Padilla 
▫ Congressmembers Garamendi, LaMalfa, 

and McClintock 

 State representatives/staff 
▫ Senator Nielsen 
▫ Assembly members Gallagher and Kiley 
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• Use project information sheets as part of these briefings as a high level, high impact overview of the project.  A 
sample Project Information Sheet prepared for the Federal earmark proposal for the South Beale Road/SR 65 
IC is shown in Attachment G.   

• Make sure the public knows the intent and plans for these projects, and address issues immediately.  Active 
controversy will kill the possibility of discretionary funding. 

• Find project champions, particularly local electees, that are willing to discuss the project with funding agencies, 
influencers, and other elected officials.   Representation on the SACOG Board is particularly important to this 
effort.  Both Yuba County and the City of Wheatland have seats, which gives the opportunity to bring up, as 
appropriate, the importance of these projects as part of the funding discussions.   

Continuity of Board membership is also important as the learning curve for SACOG Board members is steep, 
and greater longevity can often translate to greater insight to the process, resulting in greater effectiveness.   

• Be flexible and ready to reframe a project to meet the requirements of the funding source.  For example, the 
same project can be framed to emphasize the benefit to interregional goods movement for State Trade Corridor 
Enhancement Program (TCEP) funds, while highlighting the safety and economic improvement for a SACOG 
Regional Transformative application.  

• Be persistent.  Follow up with funding agency staff on applications to make sure it has been received and if 
there are any questions.  If an application is not funded, meet with the staff and/or decision makers for a debrief 
to understand why.   

• Keep in regular touch with Federal and State representatives to update them on the projects.  These people are 
resources that can provide alerts to funding opportunities and give assistance if problems arise with regulatory 
agencies. 

 

Keep in Mind 

• A long term strategy cannot be too specific as the transportation funding is constantly evolving and will look 
different in 10 years.  

• Funding for larger projects, such as those in SYTIA, rarely comes from a single source.  As transportation 
funding programs evolve, so must the funding strategies, as a way to take maximum advantage of those changes 
to funding sources.  
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4.5. Funding Application Target/Approach by Project  

Plumas Lake Blvd Extension/SR 70 Southbound Loop On-Ramp 

Next Funding Needed: Estimated $43.8M for right of way and construction 

Targeted Funding Sources: This is the only project in SYTIA eligible for construction only funding sources.  
Best sources are a mix of: 

 Regional Program: Transformative 

 Trade Corridor Enhancement Program 

 Local Partnership Planning  

 Active Transportation Program (for included bikeway and pedestrian facilities) 

 Section 130 Highway Grade Crossing Elimination (for included grade crossing closure) 

 Measure D 

 SYTIA Impact Fees 

Best Arguments: Economic development/jobs growth in economically disadvantaged area; access to workforce 
housing, goods movement, safety. 

 

East Wheatland Expressway and SR 65/South Beale Road Interchange with Extension to Forty Mile Road 

These two projects are in the same status, as no funding has yet been secured and are of equal priority to SYTIA.   

Funding for pre-construction, particularly on road capacity projects like these, is notoriously difficult.  It should be 
the emphasis of SYTIA to use locally controlled funds, including developer impact fees and Measure D, to leverage 
funds and move these projects towards construction to make them eligible for more diverse funding sources. Having 
the projects compete against each other for the same funding type in the same funding cycle should also be avoided.  

East Wheatland Expressway 

Next Funding Needed: Estimated $600K for PSR; $1.2M for environmental clearance; $7.2M for final design.   

Targeted Funding Sources: Best sources are a mix of: 

 Interregional Transportation Improvement Program (assuming future designation in ITSP) 

 Regional Program: Transformative 

 Community Design Program 

 Active Transportation Program (for included bikeway and pedestrian facilities) 

 Section 190 Grade Separation Program (for railroad overcrossing) 

 Union Pacific funds (for required railroad funded Grade Separation match) 

 Defense Access Program 

 Federal Lands Access Program 

 Measure D 

 SYTIA Impact Fees 
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Best Arguments: Economic development/jobs growth in economically disadvantaged area; interregional 
connectivity; access to workforce housing; access to Beale Air Force Base; removal of state highway through a 
traditional downtown; improve alternate modes of transportation; safety. 

SR 65/South Beale Road Interchange with Extension to Forty Mile Road 

Next Funding Needed: Estimated $850K for PSR; $2.5M for environmental clearance; $9.8M for final design.   

Targeted Funding Sources: Best sources are a mix of: 

 Federal Earmark 

 Defense Access Road Program 

 Federal Lands Access Program 

 Trade Corridor Enhancement Program  

 Measure D 

 SYTIA Impact Fees 

Best Arguments: Access to Beale Air Force Base and tribal lands; economic development/jobs growth in 
economically disadvantaged area; goods movement; safety. 

 
SR 65 Realignment 

It is expected that the SR 65 Realignment will be the last of the four SYTIA projects to move forward and likely 
many years in the future.  The funding sources noted below are based on current programs, without speculation 
as to if or how those programs might be active by the time this project is ready to move forward. 

Next Funding Needed: Estimated $2.6M for PSR; $7.8M for environmental clearance; $30.9M for final design.   

Targeted Funding Sources: Best sources are a mix of: 

 Federal Earmark 

 Federal Lands Access Program 

 Defense Access Road Program 

 Interregional Transportation Improvement Program (assuming future designation in ITSP) 

 Regional Program: Transformative 

 Community Design Program 

 Active Transportation Program (for included bikeway and pedestrian facilities) 

 Section 190 Grade Separation Program (for railroad overcrossing) 

 Union Pacific funds (for required railroad funded Grade Separation match) 

 Measure D 

 SYTIA Impact Fees 

Best Arguments: Economic development/jobs growth in economically disadvantaged area; goods movement; 
interregional connectivity; removal of state highway through a traditional downtown; safety. 
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4.6. Funding Strategy Implementation Example  
During the development of the funding strategy, the opportunity came up to submit an application for a potential 
Federal earmark.  Unfortunately, this opportunity had an extremely short turnaround, which limited the amount of 
coordination time between SYTIA members.   

The first step was a review of the projects and phases included in SYTIA to determine which had the best chance 
for success in an earmark request.  The recommendation to pursue the South Beale Road/SR 65 Interchange with 
Extension to Forty Mile Road was based on the following considerations: 

• Generally, later money, particularly for construction, is most attractive to Federal help.  Three of the SYTIA 
projects have not started.  The Plumas Lake Blvd/SR 70 IC is completing the design phase and is furthest 
along of the SYTIA projects, which made it a top consideration.  However, it did not meet eligibility 
requirements. 

In conferring with SACOG, they confirmed the project is not currently listed in the Metropolitan Transportation 
Improvement Program (MTIP) and would not be able to be added until the next update, which could be two years 
from now.  Essentially, if SYTIA received an earmark for this project, the funds could not be spent, so it was 
eliminated. 

• Both the South Beale Road/SR 65 IC and East Wheatland Parkway – which under SACOG’s Metropolitan 
Transportation Plan (MTP) are considered two different phases of the same project – are both in need of 
funding for the first step of development, which is the Project Study Report (PSR).   SACOG has noted that 
either project could be amended into the MTIP within a month via administrative amendment.  This option 
is available because the funding is for preconstruction only, rather than right of way or construction.  So 
both pass that test. 

• While there are good arguments for both projects, the priorities of the funding entity are a determining 
factor.  In this case, what would be the project that is most important from a Federal point of view?  The 
improvement to the direct access to Beale Air Force Base, a Federal facility, gives the South Beale Road/SR 
65 IC a slightly better argument.  A bonus to SYTIA is that the funding requested for this PSR would be 
slightly more money than the estimated cost for the East Wheatland Parkway PSR ($850K vs. $600K), 
which maximizes the leverage to SYTIA. 

• The best approach to an admitted long-shot for funding is to present a united front.  Funding entities do not 
want to get in the middle of a local dispute by choosing one project over the other, and faced with a 
controversy would likely eliminate both projects from further consideration.   Both projects are of highest 
importance to SYTIA members, so rather than prioritizing one over the other, the best track to obtain 
discretionary funding for both is to pursue different funding sources for each.   

• The resulting recommendation was that SYTIA pursue the Federal earmark for the SR 65/South Beale Rd 
Interchange and prioritize funding for the East Wheatland Bypass PSR through a different discretionary 
program. The earmark request was submitted in May of 2021, but unfortunately the project did not make 
the list of funded projects in the current Surface Transportation Bill. 
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5.0 Project Development Process 
The Project Development Process (PDP) begins with conceptual studies of a potential project and spans to the 
completion of Construction.  The steps in the PDP are tied to requirements of state and federal environmental laws 
as well as the requirements of the facility owners and/or funding sources being utilized.  Various Elements of the 
PDP will be largely similar across the various CIS projects, but key differences do exist.    

Preliminary Design/PSR 
The preliminary design process begins with a purpose 
and need statement for a project that meets state and 
regional goals and objectives. During this phase of 
Project Development, a level of preliminary design is 
completed to develop project alternatives and their 
impacts as well as costs and an estimated schedule. The 
purpose and need statement is then used as a measure for 
each alternative, and the number of alternatives is 
reduced for advancement to the next phase. The result of 
this stage is the completion of a Project Initiation 
Document (PID), which for projects impacting a State 
Highway is typically a Project Study Report (PSR).   

Environmental Clearance/Project Approval 
The PSR is then used to begin more detailed designs and 
studies of alternatives to be considered for approval in 
the Environmental Clearance/Project Approval phase 
(known as PA&ED). The studies done in this phase can 
include but are not limited to, air, noise, water, wetlands, 
historical and cultural, wildlife and plants, and visual 
aspects.  Social, economic, and land-use issues are also 
addressed, along with any specific concerns like 
hazardous wastes.  A community outreach plan will be 
developed during this step as a requirement to the 
circulation of the environmental document.  Once all 
studies are complete the Draft Environmental Document 
(ED) will be submitted to SYTIA and the appropriate 
lead and responsible agencies.   

A California Environmental Quality Act (CEQA) 
compatible ED is necessary for any project requiring 
state/local approval.  A National Environmental Policy 
Act (NEPA) document is necessary when projects 
receive federal funding.  Under the NEPA process, 
Caltrans acts as the lead agency through a memorandum of understanding with Federal Highway Administration 
(FHWA).  For project on a State Highway, Caltans is typically the lead CEQA agency, buts this can vary depending 
on the level of work on and off the highway.  

While the Draft ED is in review it will also be made public and opportunity for review and input will be made.   
During this stage, necessary project permits and agreements will also be determined.  The result of this step is the 
approval of the Environmental Document.  

In the case of a project requiring a Route Adoption (such as the future SR 65 Realignment), the ED is also reviewed 
and approved by the California Transportation Commission (CTC) at which time a Route Adoption Book Item is 
placed on the CTC’s agenda.  
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Final Design 
Environmental Clearance allows the approved project alternative to move forward to final design and right of way 
activities.  During this stage, project designers will obtain additional mapping and utility information necessary to 
fully design the project.  Project Plans, Specifications, and Estimates will be prepared for Bidding. Utility conflicts 
will be identified and relocation agreements with effected utilities executed.  Other documents required for Bidding 
will be prepared such as the Information Handout, Notice to Bidders, and Resident Engineer Pending File.  
Engineers will prepare Right of Way mapping.   

Right of Way Acquisition 
The geometric base map prepared during final design is used to order title reports and prepare appraisal maps. The 
appraisal maps indicate the sizes of the partial or full parcel acquisitions and remainders and show engineering 
details that may affect property appraisal values, such as fences, gates, water wells, and driveways.  After appraisal 
maps are certified and the appraisal process is initiated, the fair market values of required acquisitions are 
established, then offers are made to parcel owners, negotiations begin, and hopefully a negotiated sale is concluded.  
Full Right of Way clearance must be complete prior to the start of Construction.  In the case of full acquisitions, 
this typically entails: 

 Issuing a 90-day relocation notice to the property owners to vacate their property.   
 Initiating and implementing sale of buildings or structures. 
 Performing demolition and clearance contracts, as necessary. 

In some cases, it is necessary to enter into Condemnation on one of more parcels where an agreement could not be 
made with a property owner.  Condemnation of property through eminent domain is initiated through a Resolution 
of Necessity, approved by the implementing agency for the particular project.  Condemnation can be a long and 
costly process. For this reason, the community and stakeholder outreach portions of the process are very important.     

Permitting and Mitigation 
This step is initiated with the Draft Environmental Document with the identification of which permits and 
mitigations will be required. Application for the permits, or in some cases agreements, then takes place concurrently 
with the Right of Way Acquisition phase.  Many permits and/or impacts will require mitigation, (whether it be fees 
paid to a mitigation bank, replanting, monitoring during construction, etc.). These mitigations will be paid prior to 
construction, included in the project construction package, or handled by other agreements. Encroachment Permits 
for work in the various rights of way will also be secured.  
 
Construction 
After the above phases are complete, but before construction can begin, an implementing agency for construction 
must be determined, typically either Caltrans or the City or County in which the project lies. A Cooperative 
Agreement for the construction is developed, to detail the roles and responsibilities. A bid package including the 
project plans, specifications, estimate, and bidder instructions will be prepared and advertised to bidders.  Once 
bidding is complete and the Contractor is awarded the construction contract, construction of the project will begin.  
If Caltrans is the implementing agency for construction, and depending on funding type, additional steps involving 
the CTC will be required. 
  
Construction Support 
SYTIA may choose to contract with a consultant for Construction Support during the construction of the project.  
Construction Support includes fielding all requests for information from the Contractor, providing construction 
inspection, testing, and quality assurance.  
 
Additional detailed discussion about the project delivery process can be found in the Caltrans Project Development 
Procedures Manual (PDPM) and the Local Assistance Procedures Manual (LAPM) for projects on State Highways. 
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Memorandum 
Date: June 1, 2021 

To: Liz Diamond, Dokken Engineering 

From: Dave Stanek, Fehr & Peers 

Subject: SYTIA CIS Projects Assessment 

RS20-3955 

Fehr & Peers has prepared a planning level assessment of the projects proposed to be included in the 
Comprehensive Implementation Strategy (CIS) being prepared for the South Yuba Transportation 
Improvement Authority (SYTIA). This assessment provides daily volume forecasts for the project area and 
county-wide roadway network performance measures for cumulative conditions.  

Project Descriptions 
Planned improvements in south Yuba County have been divided into the following four projects (see 
Figure 1). 

1. State Route (SR) 70/Plumas Lake Boulevard Interchange Phase 2
2. SR 65/South Beale Road Interchange and Connection to Forty Mile Road
3. East Wheatland Expressway
4. SR 65 Realignment

The components of these projects are described below.

The SR 70/Plumas Lake Boulevard interchange currently provides access to and from the west. To travel 
east from SR 70, drivers must first travel west on Plumas Lake Boulevard, then north on River Oaks 
Boulevard, and finally east on Algodon Road to Plumas Arboga Road. Algodon Road passes under SR 70 
and has an at-grade railroad crossing. Phase 2 of the SR 70 interchange will construct the southbound 
loop on-ramp and extend Plumas Lake Boulevard to the east including a grade separation over the 
railroad, Old Marysville Road, and a canal before intersecting Plumas Arboga Road. The at-grade railroad 
crossing at Algodon Road will be closed. 

The existing SR 65/South Beale Road intersection is currently unsignalized and adjacent to an at-grade 
railroad crossing. This intersection is located on a portion of SR 65 in which the facility transitions from a 

SYTIA CIS        Attachment A          June 2021
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four-lane freeway to the north to a two-lane highway to the south. The proposed project has several 
options, but all would have the following components: a SR 65/South Beale Road interchange, a South 
Beale Road overcrossing at the railroad, and a connection between the interchange and Forty Mile Road. 
In the option shown in Figure 1, SR 65 would be realigned to the west, the South Beale Road interchange 
would be located at Morrison Road, and Morrison Road would be extended west to Forty Mile Road.  

The East Wheatland Expressway would be a new high-speed two-lane roadway connecting Spenceville 
Road east of Wheatland to SR 65 at Riosa Road in Placer County. All three options under consideration 
would construct an overcrossing at the railroad east of SR 65 and intersect Spenceville Road at or just east 
of Jasper Lane. 

Both the SR 65/South Beale Road interchange and the East Wheatland Expressway would provide the 
north and south ends of the proposed Wheatland Bypass, which is planned to ultimately provide an SR 65 
freeway between Yuba and Placer Counties. The SR 65 Realignment would be the final link that would 
connect the two ends of the bypass. It would extend from the existing SR 65 near Oakley Lane to 
Spenceville Road near Jasper Lane. The CIS plans for the SR 65 Realignment to occur after the first three 
projects have been completed. As a result, this planning level traffic analysis focuses on those three 
projects. 

Methodology 
To evaluate the three improvement projects, the Yuba County travel demand forecasting model was used. 
This model provides a detailed roadway network for the study area and has the planned land uses from 
the approved General Plan. The model was used to generate the daily volume forecasts for roadways 
adjacent to the project areas. The scenarios without and with the projects were modeled to determine the 
change in traffic volume. Additionally, model-wide statistics for vehicle miles traveled (VMT), vehicle hours 
of travel (VHT), and vehicle hours of delay (VHD) are reported to provide an assessment of how the 
project affects transportation network efficiency. 

The 2030 Yuba County General Plan contemplates a considerable level of growth within the County.  
Whereas the Department of Finance1 projects that Yuba County will add 21,463 persons between 2019 
and 2040 (i.e., 7,557 new units at 2.84 persons per household per the US Census), the General Plan 
contemplates 30,000 to 40,000 new dwelling units and 50,000 to 67,000 new jobs2.  Thus, forecasts from 
the Yuba County 2030 Travel Demand Model, which are derived from this land use growth, represent 
conditions well beyond 2040. The model includes the planned development of the Highway 65 
Employment Center and Entertainment District along Forty Mile Road and SR 65.  Within Wheatland, it 
includes the Johnson Rancho and Hop Farm project, which would be located east of downtown and 

 
1  Source: https://www.dof.ca.gov/Forecasting/Demographics/projections/ 
2  Source: https://www.yuba.org/Yuba%20County/Community%20Development/Planning/General%20Plan/ 

2030%20General%20Plan%20Final%20-%20Complete.pdf 
 

https://www.dof.ca.gov/Forecasting/Demographics/projections/
https://www.yuba.org/Yuba%20County/Community%20Development/Planning/General%20Plan/2030%20General%20Plan%20Final%20-%20Complete.pdf
https://www.yuba.org/Yuba%20County/Community%20Development/Planning/General%20Plan/2030%20General%20Plan%20Final%20-%20Complete.pdf
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primarily south of Spenceville Road.  According to the City’s website, it would consist of 14,400 dwelling 
units, 400 acres of retail and employment, schools, parks, and open space. General Plan land uses, 
prezoning, and design guidelines for the project were approved by the City of Wheatland City Council in 
2012.  Annexation was approved by Yuba LAFCO in 2014.    

Figure 2 shows existing and cumulative daily volumes in the project area. The existing volumes on the 
state highway system are from the Caltrans traffic census program (https://dot.ca.gov/programs/traffic-
operations/census). For local streets, the daily volume is estimated from peak hour traffic counts collected 
under previous traffic studies such as the Recology Ostrom Road Landfill EIR. The forecasted cumulative 
conditions volumes are without the proposed improvement projects.  

Due to planned development throughout Yuba County, study area traffic volumes are expected to grow 
substantially. The model predicts that daily volumes will triple on SR 70 and grow by 2.5 to 2.8 times on 
SR 65. Growth rates for the local roads that would serve these development areas would grow by more 
than three times. For example, Forty Mile Road south of SR 65 would increase from about 4,000 to 20,000 
vehicles per day, and Spenceville Road west of Jasper Lane would increase from 4,500 to about 20,000 
vehicles per day. 

Table 1 shows the modeling scenarios that were prepared to compare the traffic effect of the three 
improvement projects under cumulative conditions. Scenario 1 is the baseline condition that does not 
include any of the three project improvements. Scenario 2 adds the SR 70/Plumas Lake Boulevard 
Interchange Phase 2 project so that the effect of the project can be determined by comparing with 
Scenario 1. Given that the Phase 2 project is the farthest along in the project development process, this 
project was included in the model when evaluating the other two projects. Scenario 3 provides the 
changes for the SR 65 corridor with the SR 65/South Beale Road Interchange, and Scenario 4 provides the 
changes with the East Wheatland Expressway. Scenario 5 looks at the changes with all three project 
improvements in place. 

Table 1:  Assessment Scenarios 

 Scenario 

Project 1 2 3 4 5 

SR 70/Plumas Lake Blvd Interchange Phase 2  X X X X 

SR 65/South Beale Road Interchange   X  X 

East Wheatland Expressway    X X 
Source:  Fehr & Peers (2021) 

https://dot.ca.gov/programs/traffic-operations/census
https://dot.ca.gov/programs/traffic-operations/census
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Traffic Volume Forecasts 
SR 70/Plumas Lake Boulevard Interchange Phase 2 

Figure 3 shows the cumulative year daily volume forecasts for roads in and around the SR 70/Plumas Lake 
Boulevard interchange. With the Plumas Lake Boulevard extension, the volume on Plumas-Arboga Road 
to the east would increase from about 20,000 vehicles per day under Scenario 1 to 24,000 vehicles per day 
under Scenario 2. Daily volumes on SR 70 north of the interchange would decrease by about 3,000 
vehicles per day, but the volume to the south would stay about the same. So, the extension is providing a 
quicker travel time to and from the east and diverting traffic from McGowan Parkway, the next parallel 
east-west road to the north.  

Daily volumes on SR 65 near South Beale Road would have a small change with the extension (400 
vehicles per day).  

SR 65/South Beale Road Interchange 

Figure 4 shows the cumulative year daily volume forecasts for roads in and around the SR 65/South Beale 
Road intersection under Scenarios 2, 3, and 5. East of the interchange, South Beale Road volume would 
increase to near 20,000 vehicles per day, which may need four lanes to Bradshaw Road to provide 
acceptable operations. Although the western connection to Forty Mile Road would increase Morrison 
Road daily volume by 4,000 vehicles per day, the volume would be less than 10,000 vehicles per day, so a 
two-lane road would be sufficient. Given the daily volume on South Beale Road, a diamond interchange 
(only four ramps) at SR 65 would provide adequate operational conditions. The project would reduce 
demand for Forty Mile Road south of SR 65 and SR 65 between South Beale Road and Forty Mile Road. 
The model shows only a small decrease of about 300 vehicles per day for Dairy Road, the closest parallel 
road south of the new Morrison Road connection. 

Outside of the immediate interchange area, traffic volume changes would be small. For SR 65 south of 
South Beale Road, the daily volume would be almost the same, an increase of 100 vehicles per day. To the 
west, Plumas Arboga Road would increase by about 700 vehicles per day, while SR 65 north of Forty Mile 
Road would decrease by about 600 vehicles per day. These changes are likely the result of the more direct 
east-west route along Plumas Arboga Road and the new Morrison Road connection compared to using 
McGowan Parkway and SR 65 to the north. 

With the East Wheatland Expressway added to the SR 65/South Beale Road Interchange (Scenario 5), the 
additional volume changes would be generally less than 500 vehicles per day. The greatest change would 
be for SR 65, which would decrease by about 1,000 vehicles per day as drivers would use the expressway 
and Jasper Lane as a quicker north-south route due to congestion on SR 65 in Wheatland. Traffic volumes 
on South Beale Road east of SR 65 would increase by 500 to 800 vehicles per day. 
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East Wheatland Expressway 

Figure 5 shows the cumulative year daily volume forecasts for roads in and around the proposed East 
Wheatland Expressway under Scenarios 2, 4, and 5. This project would shift some traffic away from SR 65 
between Riosa Road near Sheridan and Main Street in Wheatland to the proposed expressway. Under 
cumulative conditions, the proposed two-lane expressway would carry about 21,000 vehicles per day, and 
SR 65 would see a corresponding decrease of about 20,000 vehicles per day3. Traffic volumes would also 
decrease on Spenceville Road between Wheatland and the end of the expressway at Jasper Lane by about 
8,000 vehicles per day. The new expressway connection would result in about 3,000 more vehicles per day 
on Jasper Lane. The addition of the SR 65/South Beale Road interchange (Scenario 5) would cause 
additional volume changes of up to 700 vehicles per day at Spenceville Road west of Jasper Lane.4 

Network Performance 
Table 2 presents the network performance measures of VMT, VHT, and VHD for the scenarios. The 
modeling results show that all proposed projects will reduce VMT when compared to the baseline 
(Scenario 1). Importantly, the travel demand forecasting model does not include all components of 
induced travel, which is the increase in travel due to travel time reduction. The model can account for 
shifting from one route to another and shifting from one destination to another, but the model does not 
account for shifts from other modes to driving and for long-term changes in development patterns.  

Table 2:  Network Performance 

 Performance Measure 

Scenario VMT VHT VHD 

1. Baseline (no project improvements) 4,804,500 322,500 212,500 

2. SR 70/Plumas Lake Blvd Interchange Phase 2 4,749,100 313,300 204,600 

3. SR 70/Plumas Lake Blvd Interchange Phase 2 
and SR 65/South Beale Road Interchange 4,680,700 306,900 199,900 

4. SR 70/Plumas Lake Blvd Interchange Phase 2 
and East Wheatland Expressway 4,719,600 295,800 188,200 

5. SR 70/Plumas Lake Blvd Interchange Phase 2, 
SR 65/South Beale Road Interchange, and  
East Wheatland Expressway 

4,763,400 305,000 196,100 

Source:  Fehr & Peers (2021) 

 
3  The cumulative condition assumes substantial levels of development both in Wheatland (both on the east and west 

side of downtown) and in unincorporated Yuba County. Consequently, traffic levels on SR 65 are substantially 
greater than under existing conditions. 

4  This is likely local traffic (i.e., new development east of downtown) that changes routes to use the expressway versus 
continuing toward Main Street in downtown Wheatland to travel to/from the south on existing SR 65.  



SYTIA CIS Projects Assessment 
June 1, 2021 
Page 6 of 8  

The SR 70/Plumas Lake Boulevard Interchange Phase 2 (Scenario 2) would result in a 1.2 percent decrease 
in VMT. An additional 1.4 percent decrease would occur with the SR 65/South Beale Road Interchange 
primarily due to the Morrison Road extension to Forty Mile Road (Scenario 3). The East Wheatland 
Expressway would shorten trips with the more direct route to planned growth areas along Spenceville 
Road providing an additional 0.6 percent decrease in VMT. With all three projects (Scenario 5), the VMT 
decrease would be less than the other scenarios, which is most likely due to the cumulative effect of 
adding new roads to the network. 

Regarding network delay, the project scenarios (2 through 5) would have less delay than the baseline 
(Scenario 1), which is consistent with the reduction in VMT. Scenario 4 would have the lowest delay since 
it provides the most reduction in volume on the congested SR 65 in Wheatland. The added capacity at the 
SR 65/South Beale Road interchange in Scenario 5 would result in a higher volume on SR 65 compared to 
Scenario 4, so the VHD is higher. 

Collision History 
The Transportation Injury Mapping System (tims.berkeley.edu) was used to identify fatal and injury 
collisions in the California Highway Patrol’s Statewide Integrated Traffic Records System for the five-year 
period from January 2015 to December 2019. Collisions in the project areas are described below along 
with the project’s potential to improve safety5. 

At the SR 70/Plumas Lake Boulevard Interchange, four injury-related collisions occurred on Plumas Lake 
Boulevard between SR 70 and River Oaks Boulevard. Two collisions occurred at Plumas Arboga Road/Old 
Marysville Road and one each at Plumas Lake Boulevard/River Oaks Boulevard, Algodon Road/River Oaks 
Boulevard, and Algodon Road/Plumas Arboga Road, plus one midblock collision on River Oaks Boulevard. 
The five collisions on Plumas Arboga Road are in the section that will be bypassed by the Plumas Lake 
Boulevard extension. So, the new alignment that will be built to current design standards may result in 
fewer collisions in the project area. 

At the SR 65/South Beale Road intersection, seven injury-related collisions occurred in the five-year 
period. To the north, two collisions occurred at the SR 65/Morrison Road/Rancho Road intersection, and 
three mid-segment collisions occurred to the south. Further south, the SR 65/Oakley Lane intersection 
had five collisions, including two that involved fatalities. This section of SR 65 would be realigned to the 
west with the proposed SR 65/South Beale Road interchange which would likely result in fewer collisions 

 
5 The data presented here is intended to inform readers of the reported collision history in the study area and to 

highlight general collision trends and patterns from the data. This does not constitute, and is not meant to be, a 
comprehensive review of safety in the study or surrounding area, which could be much broader in scope (e.g., 
including a review of individual collision records, human factors considerations, and comparisons of the collision 
rates and frequencies with similar localities). While some possible conceptual treatments may have been identified, 
the data is not adequate on its own for identifying all potential countermeasures that may be required to sufficiently 
address recurring or other safety issues. Such an evaluation would require a more in-depth approach, which is 
beyond the scope of this study. 
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since interchanges have fewer conflict points with high-speed vehicles than at-grade intersections6 and 
freeways generally have lower crash rates than multilane highways.  

Injury-related collisions on SR 65 from Wheatland to the south include three at the Main Street, which 
connects to Spenceville Road and eight on SR 65 from south of Main Street to the Placer County line at 
Bear River. Two collisions occurred at Spenceville Road/Jasper Lane, one of which involved a fatality. With 
the proposed East Wheatland Expressway, the volume on SR 65 south of Main Street will decrease which 
may reduce the collisions that occur on this stretch, which is known to have stop-and-go traffic during 
peak periods. The project will also provide roadway improvements at the Spenceville Road/Jasper Lane 
intersection which could also improve safety conditions. 

Conclusion and Recommendations 
This planning level assessment has evaluated the following three projects proposed in south Yuba County. 

• SR 70/Plumas Lake Boulevard Interchange Phase 2 

• SR 65/South Beale Road Interchange 

• East Wheatland Expressway 

The second phase of the SR 70/Plumas Lake Boulevard interchange will shift some traffic from parallel 
facilities to the north. The new connection to the east will improve network efficiency by reducing out-of-
direction travel, thereby reducing VMT. The project will improve safety with improved roadways and 
intersections and by closing an at-grade railroad crossing. 

Constructing an interchange on SR 65 at South Beale Road and a connection to Forty Mile Road will shift 
traffic from parallel facilities to the north. The new connection to Forty Mile Road will improve network 
efficiency by reducing out-of-direction travel, thereby reducing VMT. The project will improve safety by 
replacing at grade intersections at Rancho Road/Morrison Road and South Beale Road with an 
interchange and by closing an at-grade railroad crossing. 

The East Wheatland Expressway will shift traffic from a congested SR 65 at the Placer County line to serve 
planned development east of downtown Wheatland. The new connection will improve network efficiency 
by reducing out-of-direction travel, thereby reducing VMT. The project will improve safety by shifting 
traffic from the congested SR 65 and improving the Spenceville Road/Jasper Lane intersection. 

Based on this assessment, the following order of improvements is recommended. The SR 70/Plumas Lake 
Boulevard Interchange Phase 2 already has preliminary design plans, and this traffic assessment confirmed 
its benefit to network efficiency. Therefore, this project is recommended to have highest priority. 

 
6 The crash modification factors (CMFs) for converting from an at-grade intersection to a grade-separated 

interchange range from 0.43 to 0.84 (Highway Safety Manual as reported by the CMF Clearinghouse, 
cmfclearinghouse.org). 
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The SR 65/South Beale Road interchange will address operational and safety deficiencies of the existing 
SR 65 facility. Additionally, the project will improve network efficiency by reducing out-of-direction travel 
between the traffic generators on Forty Mile Road (casino and amphitheater) and SR 65. It may also serve 
as a catalyst to encourage new development in the Highway 65 Employment Center and Entertainment 
District.  

The East Wheatland Expressway will provide operational improvements, but most of its benefits will occur 
when planned developments east of downtown Wheatland are constructed. The safety benefits of the 
project also rely on the traffic diversion effect that will not occur until planned development occurs.  

It is difficult to prioritize either the SR 65/South Beale Road interchange or the East Wheatland Expressway 
as the second highest priority project.  Though the safety benefits of each project are readily apparent, 
the operational and economic benefits are more challenging to measure.  The timing of planned 
development east of downtown Wheatland will directly influence the operational benefits provided by the 
East Wheatland Expressway.  Although 21,000 vehicles per day are forecast to use this roadway under 
cumulative conditions, it would serve less than 2,000 vehicles per day if it were built in the very near future 
prior to new land development coming online.  Likewise, while Figure 4 shows sizeable traffic volumes on 
County roadways approaching the SR 65/South Beale Road interchange, usage would be much lower in 
the near-term if construction occurred prior to new land development occurring.  Hence, the timing of 
land development would appear to be a critical factor in terms of prioritizing these projects. The reverse is 
also true in that the accessibility benefits to the geographic areas served by each improvement could also 
be an important consideration.   
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SYTIA Comprehensive Implementation Strategy
Figure 1

SR 70/Plumas Lake Blvd Interchange Phase 2
S. Beale Rd Interchange with Connection to Forty Mile Rd
East Wheatland Expressway
SR 65 Realignment

Bridges/Overheads
Existing Road to be Abandoned

X

SR 70/PLUMAS LAKE BLVD INTERCHANGE
PHASE 2
- CONNECT PLUMAS ARBOGA RD TO PLUMAS LAKE BLVD
- ADD SR 70 SOUTHBOUND LOOP ON-RAMP

SR 65 REALIGNMENT
- AREA WHERE FUTURE SR 65 ALIGNMENT WOULD
CONNECT FROM PROPOSED S. BEALE RD INTERCHANGE
TO EAST WHEATLAND EXPRESSWAY
- CONVERT EXISTING SR 65 TO LOCAL ROAD

S. BEALE RD INTERCHANGE WITH 
CONNECTION TO FORTY MILE RD
- CONSTRUCT INTERCHANGE AT S. BEALE RD
- CONNECT SR 65 TO FORTY MILE RD
- CONSTRUCT RAILROAD OVERCROSSING

EAST WHEATLAND EXPRESSWAY
- NEW LOCAL ROAD FROM RIOSA RD TO SPENCEVILLE RD
- LOCATION APPROXIMATE
- FUTURE SR 65 ALIGNMENT
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SYTIA Projects - Existing and Cumulative Conditions
Figure 2

SR 70/Plumas Lake Blvd Interchange Phase 2
S. Beale Rd Interchange with Connection to Forty Mile Rd
East Wheatland Expressway

Bridges/Overheads
Existing Road to be Abandoned
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SR 70/Plumas Lake Boulevard Interchange Phase 2
Figure 3
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Figure 4
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East Wheatland Expressway
Figure 5
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SYTIA CIS Report - Roadway Construction Estimates 
*2022 Dollars

Project Rdwy Square Footage Sqft Cost Rdwy Cost Interchanges Interchange Complexitities Rating Interchange Cost * Signal & Lighting Lighting Only SUBTOTAL 

East Wheatland Expressway 688028.42 $25.31 $17,412,958.14 N/A $100,000.00
$17,512,958

S. Beale Rd IC w/ Extension to 
Forty Mile Rd 892121.19 $25.31 $22,578,237.12 S. Beal Rd IC Could be sig. enviro impacts Med-High $30,000,000.00 $700,000.00 -

$53,278,237
Plumas Lake Blvd Extension & 

SR 70 SB Loop On-Ramp From TyLIn $11,162,592.00

SR 65 Realignment 3087009.38 $25.31 $78,127,535.42 Riosa Rd No homes impacted, canal Low $19,000,000.00 $650,000.00 -
$97,777,535

Spenceville Rd Several Houses impacted Med $24,000,000.00 $650,000.00 -
$24,650,000

Addnl IC  between 
Beale and 

Spenceville

Likely would be placed prior to 
heavy development Low $18,000,000.00 $700,000.00 -

$18,700,000

*Not including structures

SYTIA CIS       Attachment B       June 2021



SYTIA CIS Report - Construction Estimates  - Comparative Roadway Costs

Project County Route Description Area                    
(SQFT)

Items Total from Est 
or Bid Result

Structure & Non Rdwy 
Items Total from Est or 

Bid Result

Roadway Items 
Total from Est or 

Bid Result

Year of 
Costs

2022 Costs (Inflated 
at 3% Per Year)

Rdwy Cost per 
SQFT

SR 132 Sta 132 New Roadway and widening 1581175 $92,307,624 $36,017,642 $56,289,982 2019 $61,356,080 $38.80

SE Connector D3 Sac Local New Connector along exist Local 1340756 $26,399,561 $4,582,339 $21,817,222 2020 $23,126,256 $17.25

Horseshoe Bar Rd Plac Local
Small local road widening and 

utility work 13196 $257,248 $0 $257,248 2012 $334,423 $25.34

FH 171 But 171 Highway in very rural area 394400 $6,293,000 $755,792 $5,537,208 2009 $7,696,719 $19.52

Wagon Trail Cal 4
Realigning SR 4 and local road 

connections 833763 $22,964,400 $2,215,621 $20,748,779 2021 $21,371,242 $25.63

Ave Sq Footage Cost: $25.31



SYTIA CIS Report - Construction Estimates  - Comparative Interchange Costs

Project County Route Description
Complexity 

Ranking (Low, 
Med, High)

Items Total from Est 
or Bid Result

Structure Items Total 
from Est or Bid Result

Roadway Items 
Total from Est or 

Bid Result

Year of 
Costs

2022 Costs (Inflated 
at 3% Per Year)

SR 70/Feather River Blvd Yub 70 spread diamond style, no loops Low-Med $14,594,828 $3,407,039 $11,187,789 2014 $13,872,859

US 80/SR 65 Plac 80 $0 2019 $0

US 50/Miss Flat Rd ED 50

spread diamond, no loops, work 
on local roads, Complex TH, 

reconstrcuction of commerical 
parking and driveways

Med $22,566,034 $7,959,481 $14,606,553 2007 $21,179,502

SR 99/Sheldon Rd Sac 99 All new IC mod L-9 with sig. local 
and frontage work

High $37,913,000 $12,876,868 $25,036,132 2007 $36,302,391

Scott Rd IC Riv 215
Reconstruction of all ramps and 

OC, Spread Diamond with 2 
Loops, Mod L-9

Med  $43,227,968 $28,772,969 $14,454,999 2010 $19,658,799

Chrisman Rd IC SJ 205
Irregular spread diamond with 
one loop.  Local Rd Relaligned, 

Mod L-9.  Local Rdwy work
Med-High $42,540,000 $18,767,800 $23,772,200 2015 $28,764,362

$0 $0

Interchange Cost Range: 13,872,859 - 36,302,391
Average: $23,955,583



Left, 
Right, or 
Ultimate

Width 
[ft]

Length 
[ft] Area [sqft]

Total Min 
Vertical 
Clerence

Structure Type Cost Range 
[$/sqft]

Use 
[$/sqft] Bridge Costs Embankment 

Cost Total Cost

1 Morrison Over SR 65 Ultimate 44 511 22476 19.8 CIP/PS Box 110-315 315$     7,100,000$     392,000$        7,492,000$     
44 96 4220 19.8 Wide Flange Girder 125 -250 250$     1,100,000$     553,000$        
44 130 5720 23.5 CIP/PS Slab 115-200 200$     1,200,000$     -$                 

3 Morrison Road over canal Ultimate 56 77 4312 CIP/PS Slab 115-200 200$     900,000$         -$                 900,000$         
4 Morrison Road over Ag Drainage Ultimate 56 45 2520 RC Box 160-250 250$     700,000$         -$                 700,000$          $          11,945,000 

44 451 19859 16.5 CIP/PS Slab 115-200 200$     4,000,000$     553,000$        
44 130 5720 23.5 CIP/PS Box 110-315 315$     1,900,000$     

6 Bear River L 46 1650 75900 CIP/PS Box 110-315 315$     24,000,000$   -$                 24,000,000$    $          30,453,000 

7 Riosa Interchange Ultimate 44 259 11392 19.8 CIP/PS Box 110-315 315$     3,600,000$     392,000$        3,992,000$     
L 43 99 4257 RC Box 160-250 250$     1,100,000$     -$                 
R 43 99 4257 RC Box 160-250 250$     1,100,000$     -$                 

Left Ramp Ultimate 28 99 2772 RC Box 160-250 250$     700,000$         -$                 
Right Ramp Ultimate 28 99 2772 RC Box 160-250 250$     700,000$         -$                 

9 Spenceville Interchange Ultimate 44 259 11392 19.8 CIP/PS Box 110-315 315$     3,600,000$     392,000$        3,992,000$     
L 46 172 7894 CIP/PS Box 110-315 315$     2,500,000$     -$                 
R 46 172 7894 CIP/PS Box 110-315 315$     2,500,000$     -$                 

11 Jasper Ultimate 44 144 6353 19.8 CIP/PS Box 110-315 315$     2,100,000$     391,000$        2,491,000$     
43 218 9375 19.8 CIP/PS Box 110-315 315$     3,000,000$     543,000$        
43 130 5590 23.5 Wide Flange Girder 125 -250 250$     1,400,000$     -$                 
43 217 9333 19.5 CIP/PS Box 110-315 315$     3,000,000$     543,000$        
43 130 5590 23.5 Wide Flange Girder 125 -250 250$     1,400,000$     -$                 

13 Best Slough R 43 66 2838 RC Box 160-250 250$     800,000$         -$                 800,000$         
14 Fututre Interchange Ultimate 44 259 11392 19.8 CIP/PS Box 110-315 315$     3,600,000$     392,000$        3,992,000$     
15 Future Local Road Over Best Slough R 44 66 2904 RC Box 160-250 250$     800,000$         -$                 800,000$         
16 Bear River R 44 1650 72600 CIP/PS Box 110-315 315$     22,900,000$   -$                 22,900,000$   
17 SR 65 Over SPRR R 44 451 19859 23.5 Wide Flange Girder 125 -250 250$     5,000,000$     553,000$        5,553,000$     
18 Future Local Road over North Best Slough Ultimate 44 80 3520 RC Box 160-250 250$     900,000$         -$                 900,000$         
19 Future Local Road over Canal Ultimate 44 74 3243 RC Box 160-250 250$     900,000$         -$                 900,000$          $          64,806,000 

S. Beale Rd Interchange with Extension to Forty Mile Rd

East Wheatland Expressway

SR65 Realignment

2 S Beal over SPRR Ultimate 2,853,000$     

L 6,453,000$     

12

10

8

5

9,886,000$     

5,000,000$     

3,600,000$     

L

R
Old SR65/SPRR Undercrossing

Grasshopper Slough

Wheatland over SPRR

Dry Creek Bridge



Bear River

East Wheatland Expressway Project
Estimated Biological Impacts

SYTIA Comprehensive Implementation Strategy
Butte County, California

Source: ESRI Maps Online; Dokken Engineering 4/15/2021; Created By: vchevreuil
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Plumas Lake Blvd Expansion and SR70 SB Loop On-Ramp Project
Estimated Biological Impacts

SYTIA Comprehensive Implementation Strategy
Butte County, California

Source: ESRI Maps Online; Dokken Engineering 4/15/2021; Created By: vchevreuil
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South Beale Road Interchange with Extension to Forty Mile Road Project
Estimated Biological Impacts

SYTIA Comprehensive Implementation Strategy
Butte County, California

Source: ESRI Maps Online; Dokken Engineering 4/15/2021; Created By: vchevreuil

V:
\2

69
6_

SY
TI

A 
C

om
pr

eh
en

si
ve

 S
tu

dy
\S

ou
th

 B
ea

le
 R

d 
H

ab
ita

t I
m

pa
ct

 C
om

pa
ris

on
 P

ag
e 

1.
m

xd

I
0 400 800 1,200 1,600 2,000

Feet

1 inch = 400 feet

S Beale Rd Take

Estimated Permanent Impacts
GGS Upland Habitat (~27 acres)

Lake, Reservoir, and Associated Vegetation (~1.48 acres)

Pond and Associated Vegetation (~2.84 acres)

Morrison Road

Southern Pacific Railroad South Beale Road

·|}þ65

Attachment C



SR65 Realignment Project
Estimated Biological Impacts

Page 1 of 2
SYTIA Comprehensive Implementation Strategy

Butte County, California

Source: ESRI Maps Online; Dokken Engineering 6/4/2021; Created By: vchevreuil
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SR65 Realignment Project
Estimated Biological Impacts

Page 2 of 2
SYTIA Comprehensive Implementation Strategy

Butte County, California

Source: ESRI Maps Online; Dokken Engineering 6/4/2021; Created By: vchevreuil
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SYTIA CIS  - Cost Estimate Accumulation Worksheet Apr-21
See Estimate Back-up Packages for more detail
*2022 Dollars

East Wheatland 
Expressway

S. Beale IC
Plumas Lake Blvd 

Onramp
SR 65 Realignment

$17,512,958 $53,278,237 $11,162,592 $141,127,535

$30,453,000 $11,945,000 $23,000,700 $64,806,000

$47,965,958 $65,223,237 $34,163,292 $205,933,535

$11,991,490 $16,305,809 N/A* $51,483,384
*TY Lin

escalated

$59,957,448 $81,529,046 $34,163,292 $257,416,919

$60,000,000 $81,600,000 $34,200,000 $257,500,000

$4,637,420 $3,061,682 $3,965,000 $20,376,707

$1,159,355 $765,421 N/A* $5,094,177
*TY Lin

escalated

$5,796,775 $3,827,103 $3,965,000 $25,470,884

$5,800,000 $3,900,000 $4,000,000 $25,500,000

$5,839,200 $3,297,600 $338,700 $5,088,600

$81,000 $93,000 $46,000 $153,000

$5,920,200 $3,390,600 $384,700 $5,241,600

$1,480,050 $847,650 $96,175 $1,310,400

$7,400,250 $4,238,250 $480,875 $6,552,000

$7,500,000 $4,300,000 $500,000 $6,600,000

Phase
% of 

Const

Preliminary Design/PSR 1 $600,000 $850,000 Funded $2,600,000

Environmental 
Clearance/Project Approval

3 $1,800,000 $2,500,000 Funded $7,800,000

Final Design 12 $7,200,000 $9,800,000 Funded $30,900,000

Construction Support 15 $9,000,000 $12,250,000 $5,200,000 $38,700,000

$91,900,000 $115,200,000 $43,900,000 $369,600,000

ENVIRONMENTAL

CONSTRUCTION

SERVICE FEES

Environmental Mitigations

Environmental Permitting 

Environmental Subtotal 

25% Contingency

Environmental Total

TOTALS

COSTS*

Roadway

Structures

Direct Const Subtotal

25% Contingency

Direct Const Total

USE

Right of Way

25% Contingency

Right of Way Total

 USE

 USE

RIGHT OF WAY

SYTIA CIS      Attachment E      July 2021



South Yuba Transportation Improvement Authority 
Comprehensive Implementation Strategy 

Prepared by Dokken Engineering ATTACHMENT F / Page 1 June 2021 

Attachment B: Funding Source Descriptions and Assessment 

The vast majority of Federal transportation funds are distributed to the State or Metropolitan Transportation 
Organizations (MPOs) like SACOG for disbursement.  Many are added to Statewide programs such as the State 
Transportation Improvement Program (STIP), while others, such as Highway Bridge Program, are standalone 
programs that the State administers.  Still others, such as Federal Congestion Mitigation and Air Quality (CMAQ) 
and Regional Surface Transportation Program (RSTP) funds, flow through SACOG.  For the sake of clarity, funding 
sources discussed in this funding assessment are categorized based on the entity making the funding decision, 
rather than the ultimate source of funds.   

POTENTIAL FUNDING SOURCES – FEDERAL 

Source 
Rebuilding American Infrastructure with Sustainability and Equity (RAISE) Program 

(Formerly TIGER/BUILD) 

Project 
Eligibility 

Surface transportation infrastructure projects that will have a significant local or regional impact are 
eligible, including roads, bridges, transit, rail, ports, or intermodal transportation.   Projects must be in the 
MTIP and funds obligated within two years of award.  Federal environmental clearances (NEPA) and 
permitting must be complete, or applicant must demonstrate how they can be completed by the 
obligation date. 

Selection 
Criteria 

Grants are awarded based on merit that include safety, environmental sustainability, quality of life, 
economic competitiveness, state of good repair, innovation, and partnership. Within these criteria, 
priority is given to those projects that can demonstrate improvements to racial equity, reduce impacts of 
climate change and create good-paying jobs. 

Amount 
Available 

$1 billion annually, though each cycle varies slightly, with no more than $100 million awarded to projects 
in any single state.  Half the funds are awarded to urban areas, the other half to rural areas. 

Timing Annually.  Current cycle grants are due on July 12, 2021 

Application 
Requirements 

Public agencies may apply.  Applicants must complete a detailed Benefit Cost Analysis for the submitted 
project.   

Assessment 

SYTIA projects meet several of the criteria for the program, particularly in safety, economic 
competitiveness, and partnership.  The assurance of half the funds going to rural areas could also be 
favorable.   

However, the RAISE program, like BUILD and TIGER before it, is exceedingly competitive on a national 
scale.  In the 2020 cycle, only 680 grants were awarded out of 9700 applications, making the odds of 
success very low.  This is juxtaposed with the cost of putting together the application, as the required 
Federal Benefit/Cost Analysis is highly technical and time consuming.  This is not a realistic source in the 
short term but may be considered once projects are closer to construction, which can make them more 
attractive to Federal discretionary sources.  
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POTENTIAL FUNDING SOURCES – FEDERAL 

Source Defense Access Road Program 

Project 
Eligibility 

Public highway improvements necessary to mitigate an unusual impact of defense activity.  Examples of 
an unusual impact could be a significant increase in personnel at a military installation, relocation of an 
access gate, or the deployment of an oversized or overweight military vehicle or transporter unit. 

Selection 
Criteria 

Projects are requested and analyzed on a case by case basis, based on the mission and impact on the 
subject military base. 

Amount 
Available No set amount. 

Timing Continuous, with awards included in the annual military budget. 

Application 
Requirements 

Any State, local, or tribal government that owns or maintains a transportation facility that provides access 
to Federal land may apply.  Requests are made by the military base commander to the Military Surface 
Deployment and Distribution Command (SDDC) to prepare a needs evaluation, as well as determine 
eligibility of the project for DAR funds and certify the need.  It is up to the military branch to then submit 
the DAR request as part of its annual budget.  

Assessment 
Two of the SYTIA projects directly impact access points to Beale Air Force Base, and SYTIA is already 
pursuing this funding source with the military.   

 

POTENTIAL FUNDING SOURCES – FEDERAL 

Source Congress Member Designated Projects (“Earmarks”) 

Project 
Eligibility 

Highway projects must be eligible for Federal transportation funding under Title 23.  All project phases are 
eligible.  Projects must have the support of the State Department of Transportation or local agencies.   

Selection 
Criteria 

None stated. 

Amount 
Available None stated. 

Timing 
Applications were due on April 16, 2021 for consideration in the 2021 Surface Transportation 
Reauthorization Bill. 

Application 
Requirements 

Applicants must complete a questionnaire describing the project and documenting status in Federal 
transportation planning processes, including the MTIP. 

Assessment 

Member Designated Projects, more commonly referred to as earmarks, were a common feature in 
Federal transportation bills before being banned in 2011.  This changed in 2021 when the House 
Transportation Committee agreed to accept earmark requests, and Congressmembers have solicited 
project applications.  The South Beale Road/SR 65 Interchange was submitted through Congressman 
Garamendi, with details on how this project was selected provided in Funding Strategy Implementation 
Example at the end of this chapter. 

Notably, there is no specific parameters for project awards, such as timing, dollar amounts, or 
distribution.  It is also possible that no awards will be made.  Yet, with wide eligibility and relatively easy 
application process, this is a source that should continue to be pursued every cycle it is available. 
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POTENTIAL FUNDING SOURCES – FEDERAL 

Source Federal Lands Access Program (FLAP) 

Project 
Eligibility 

Projects eligible for funding under Title 23, as well as transit facilities, rest stops, and planning to 
transportation facilities that provide access to, are adjacent to, or are located within Federal and tribal 
lands are eligible.   Emphasis is placed on high-use recreation sites and economic generators.  Each state 
has its own FLAP program.  All phases of a project are eligible. 

Selection 
Criteria 

Applications are reviewed on the following: 

o Federal lands access proximity & significance 
o High-use recreation site and/or Federal economic generator 
o Improves public access  
o Safety improvement  
o Preservation  
o Sustainability & environmental quality benefits  
o Project cost & scope risk  
o Overmatch & leveraging of funds  
o Coordination with FLMA  
o Consistent with FLAP’s vision 

Amount 
Available 

$50M - $90M statewide for 2021 cycle. 

Timing 
Varies.  Previous rounds were awarded in 2013, 2014, and 2017.  California’s current FLAP program 
applications are due May 27, 2021. 

Application 
Requirements 

Applicants include State, local, or tribal governments that own or maintain transportation access to 
Federal lands.  Endorsement of the Federal Land Management Agency (FLMA) for the project is required.  
A minimum of 11.47% match is required.   

Assessment 

Possible.  Beale Air Force Base, as Federal land, is certainly a major economic generator and three of the 
SYTIA projects include Federal land access.  The South Beale Road/SR 65 IC also accesses tribal land, 
which may make it more competitive.  Program history indicates rehabilitation and reconstruction 
projects have been most successful, which may also favor the South Beale Road project. 
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Unless noted, State programs are selected by the California Transportation Commission (CTC) and administered 
by Caltrans and/or the CTC. 

POTENTIAL FUNDING SOURCES – STATE 

Source Solutions for Congested Corridor Program (SCCP) 

Focus 

The Solutions for Congested Corridors Program funds projects designed to reduce congestion in highly 
traveled and highly congested corridors through performance improvements that balance transportation 
improvements, community impacts, and that provide environmental benefits 

Project 
Eligibility 

Construction projects only.  Project must be within adopted MTP and comprehensive corridor plan.  
Improvements to state highways, local streets and roads, rail facilities, public transit facilities, bicycle and 
pedestrian facilities, and restoration or preservation work that protects critical local habitat or open 
space. Program funds cannot be used to construct general purpose lanes on a state highway. Capacity 
increasing projects on the state highway system are restricted to high-occupancy vehicle lanes, managed 
lanes, and other non-general purpose lane improvements for safety and/or operational improvements for 
all modes of travel. Examples are auxiliary lanes, trucks climbing lanes, or dedicated bicycle lanes.   

Selection 
Criteria 

Applications are reviewed on the following: 

o Safety; 
o Congestion; 
o Accessibility; 
o Economic development, job creation and retention; 
o Air pollution and greenhouse gas emission reductions; 
o Efficient land use; 
o Level of matching funds; and 
o The ability to complete the project in a timely manner. 

Amount 
Available 

$250M annually. 

Timing Every two years, with next programming in 2022. 

Application 
Requirements 

RTPAs/MPOs or Caltrans must be applicant.  No matching funds required, but leverage does increase 
competitiveness.  Environmental clearances required within 6 months of award, but competitiveness 
increases if CEQA/NEPA completed prior to application.  All funds besides SCCP must be secured.  
Applicant must pledge they will cover any overruns. 

Assessment 

Not currently realistic, as the SYTIA projects are capacity increasing, and do not meet the narrow criteria 
that would allow funding for such.  It is possible that certain project components, such as railroad 
overcrossings, could be considered in the more distant future.  Any project consideration would require 
the development of a comprehensive corridor plan with Caltrans. 
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POTENTIAL FUNDING SOURCES – STATE 

Source Trade Corridor Enhancement Program (TCEP) 

Focus The Trade Corridor Enhancement Program funds projects designed to move freight more efficiently on 
corridors with high volumes of freight, while also enhancing air quality and safety. 

Project 
Eligibility 

Projects must be within an adopted MTP.  Eligible projects are those that significantly contribute to the 
freight system’s economic activity or vitality; relieve congestion on the freight system; improve the safety, 
security, or resilience of the freight system; improve or preserve the freight system infrastructure; 
implement technology or innovation to improve the freight system or reduce or avoid its negative impacts; 
or reduce or avoid adverse community and/or environmental impacts of the freight system; or improve 
system connectivity.  These may include highway, rail, port, or advanced technology projects.  All phases of 
a project, from environmental through construction, and including mitigations, are eligible. 

Selection 
Criteria 

Applications are reviewed on the following: 

o Freight System Factors – Throughput, Velocity, and Reliability; 
o Transportation System Factors – Safety, Congestion Reduction/Mitigation, Key Transportation 

Bottleneck Relief, Multi-Modal Strategy, Interregional Benefits, and Advanced Technology; 
o Community Impact Factors – Air Quality Impact, Community Impact Mitigation, and Economic/Jobs 

Growth; 
o The overall need, benefits, and cost of the project 
o Project Readiness – ability to complete the project in a timely manner; 
o Demonstration of the required 30% matching funds; 
o The leveraging and coordination of funds from multiple sources; and 
o Jointly nominated and/or jointly funded  

 

Amount 
Available 

$300M annually from SB 1.  The current program was enhanced with $391M in Federal National Highway 
Freight Program funds. 

Timing Every two to three years, with next programming round expected in 2023. 

Application 
Requirements 

Programming is done with fair share targets by freight corridor, with 40% of the funding allocated to 
Caltrans nominated projects and the other 60% going to projects nominated by transportation agencies, 
cities, counties, or other public agencies.  Funding targets are determined by percentages of goods 
movement within six regional corridors around the State, with Yuba County being classified as “Other”.  
30% matching funds are required. 

Assessment 

Promising.  Three of the SYTIA projects include eligible overcrossings of the Union Pacific Railroad lines, so 
parsing out those projects into a separate overcrossing phases would make them most competitive 
candidates for TCEP funding.  The Plumas Lake Blvd/SR 70 and South Beale Road/SR 65 Interchanges might 
be a bit more attractive, as they remove existing at-grade crossings.  To the extent that the East Wheatland 
Expressway and SR 65 Realignment could be shown to also improve air quality and safety, as well as 
reducing congestion by removing interregional truck traffic from a traditional downtown, they could also 
be competitive. 

The good news about the TCEP program is that projects compete by corridors.  While the “other” category 
has a relatively small target (only 2% of the funds in the 2020 round), SYTIA projects would be competing 
with other rural counties, rather than massive corridors in the Bay Area and Los Angeles.  Another positive 
note is that, unlike most funding, pre-construction phases are eligible. 
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POTENTIAL FUNDING SOURCES – STATE 

Source Local Partnership Program (LPP) 

Focus 

The Local Partnership Program is designed to balance the need to direct increased revenue to the state’s 
highest transportation needs while fairly distributing the economic impact of increased funding to entities 
that have enacted transportation sales taxes or imposed developer impact fees specifically for 
transportation. 

Project 
Eligibility 

Eligible projects include improvements to state highways, local roads, transit facilities, bicycle and 
pedestrian facilities, environmental mitigations, and road rehabilitation and maintenance. 

LPP contains two programs: the statewide competitive component, which allocates 40% of the funds, and 
a formulaic component, which awards 60% of the funds.  Public agencies that have voter-approved taxes, 
tolls, or fees dedicated to transportation are eligible for both the formulaic component and statewide 
competitive components, while public agencies that have imposed fees, such as development fees 
exclusively for transportation, are only eligible for the competitive funds.   

Within the competitive program, funding is divided by those with voter imposed taxes and those with 
user fees only in proportion to the funds generated.  The proportion of funds available to user fees only 
has a required minimum share of $5M.   Funding is for construction only. 

Selection 
Criteria 

o Cost Effectiveness 
o Deliverability 
o Projects that leverage funds above the required matching funds amount 
o Air Quality & Greenhouse Reductions 
o Vehicle-Miles Traveled  
o Regional and Community Project Support 
o System Preservation 
o Regional and Local Transportation, Land Use, and Housing Goals 

  
Amount 
Available 

$216M was available in the 2020 cycle. 

Timing Every two years, with the next cycle occurring in 2022. 

Application 
Requirements 

50% match from local funds is required, unless the fees generated are less than $100K annually, in which 
case the match requirement is 25%.  Application packages require detailed information on project costs 
and benefits, scope, funding, and schedule. 

Assessment 

Promising.  Yuba County’s Measure D is considered a voter approved transportation tax, which combined 
with the SYTIA impact fees, makes Yuba’s projects eligible for all three funding pots.  While the formulaic 
calculations provide only a minimum of $100K, the eligibility of both SYTIA and Measure D for 
competitive pots could open up the possibility of additional funds.  It is highly recommended that SYTIA 
follow up with the CTC regarding previous applications for discretionary funds to better understand how 
to frame projects to make them more competitive.     
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POTENTIAL FUNDING SOURCES – STATE 

Source Active Transportation Program (ATP) 

Focus 
The Active Transportation Program is focused on projects that encourage walking and biking and increase 
the share of walking and biking trips, including increasing safety and mobility for non-motorized users.  

Project 
Eligibility 

Eligible projects include both infrastructure, planning, and non-infrastructure programs than demonstrate 
the benefit to the goals of the ATP.  Infrastructure projects must have a completed PSR; preconstruction is 
eligible if application also requests funding for construction.  Projects must be consistent with MTP.   
Minimum request is $250,000 for infrastructure projects only. 

Selection 
Criteria 

Applications are considered in five categories based on project type and size of the request.  Criteria for 
individual categories vary amongst the following: 

o Benefits to Disadvantaged Communities (DAC)  
o Need 
o Safety 
o Public Participation & Planning 
o Scope and Plan Layout Consistency and Cost Effectiveness OR Scope and Plan Layout Consistency  
o Context Sensitive & Innovation 
o Transformative Projects 
o Evaluation and Sustainability 
o Leveraging 
o Implementation & Plan Development 
o Use of California Conservation Corps  
o Past Performance 

Amount 
Available 

$241M in 2021 cycle.  25% of the funds must go to benefit disadvantaged communities. 

Timing Every two years, with next cycle expected in 2023. 

Application 
Requirements 

Applicant must be Federal, State, local, or tribal governments, school districts, or certain non-profit 
agencies with responsibility for transportation or recreational trails. 

Assessment 

Promising.  Caltrans generally requires bicycle and pedestrian facilities as part of any project touching the 
State highway system, and this is a funding source that can be used to help plan and/or construct those 
portions of the SYTIA projects.  Statewide competition may be stiff, but the same applications can also be 
used for the regional ATP program administered by SACOG. 
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POTENTIAL FUNDING SOURCES – STATE 

Source Interregional Transportation Improvement Program (ITIP) 

Focus 
The ITIP makes improvements to the connections in the interregional highway system, including 
connections between urban and rural areas. 

Project 
Eligibility 

Projects are selected from the State’s Interregional Transportation Strategic Plan (ITSP), which was adopted 
in 2015 and an update is currently in progress.  The ITSP identifies strategic corridors of investment and the 
facility concept that the investments are intended to achieve.  Regional and local agencies work with 
Caltrans on identifying those projects included in the ITSP, but the SR 65 corridor is not currently included. 

Selection 
Criteria 

At least 60% of the funds must be programmed outside urban areas, with at least 9% going to intercity rail.  
Programming is also subject to the 40/60% North-South split.  Within those parameters, selections are 
made on the following: 

o Accessibility  
o Reliability 
o Safety 
o Integration 
o Economy 
o Sustainability 

Amount 
Available 

$625M was available in the 2020 cycle, which includes $52M of new capacity.  $350M of new capacity is 
expected to be available in the 2022 cycle. 

Timing Every two years, with next cycle expected in 2022. 

Application 
Requirements Projects must be nominated by Caltrans. 

Assessment 

Not a current option, but could change.  The SR 65 is not designated as a Strategic Interregional Corridor in 
the current ITSP, which eliminates three of the SYTIA project.  The SR 70 corridor does have that 
designation, but Caltrans current policy does not allow use ITIP funds for interchange projects.   

SYTIA would significantly improve the long term funding options for projects in the SR 65 corridor by 
working with SACOG, PCTPA, and Caltrans to get SR 65 designated as a Strategic Interregional Corridor in 
the 2021 ITSP update. 
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POTENTIAL FUNDING SOURCES – STATE 

Source Highway Bridge Program 

Focus 

The Highway Bridge Program (HBP) funds the replacement or rehabilitation of public highway bridges over 
waterways, other highways, or railroads when the State and the Federal Highway Administration 
determine that a bridge is significantly important. 

Project 
Eligibility 

Projects must qualify under HBP guidelines. 

Selection 
Criteria 

Proposals are assessed in the following priority order:  

1. Seismic retrofit projects and Scour countermeasure projects or rehabilitation and/or replacement 
of scour critical bridges. 

2. Bridges that have major structural deficiencies causing the bridge to be posted or closed. 

3. Scour countermeasure projects or rehabilitation of scour critical bridges.   

4. Projects that are eligible for replacement. Structurally Deficient with a sufficiency rating less than 
50.  

5. Projects that are eligible for rehabilitation. Structurally Deficient with a sufficiency rating 80 or 
less.  

6. Bridge Preventive Maintenance Plan Projects.  

7. Projects that are Functionally Obsolete with application dated prior to October 1, 2016. 

8. Low water crossing projects with application dated prior to October 1, 2016 

Amount 
Available 

$265M is programmed statewide for FY 20/21. 

Timing Continuous application.  New programming is added to the last two years of the MTIP cycle. 

Application 
Requirements 

Public agencies with executed State/Local Federal-Aid Master Agreements are eligible.  Application 
package includes scope definition, field review, and roadway data. 

Assessment 

The HBP is only a realistic option if any of the bridges included in a selected alternative alignment/design 
for an SYTIA project update an existing structure.  Yuba County would need to evaluate the relative 
importance of SYTIA project applications for HBP versus other county bridge rehabilitation and 
replacement priorities.  
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The two following funding programs deal with rail crossings.  While funding decisions are made by the California 
Public Utilities Commission (CPUC), the input of the subject railroad and Caltrans is a critical factor.  It is 
therefore strongly recommended, before finalizing these approaches, that SYTIA meet with Union Pacific 
Railroad, Caltrans Division of Rail, and key CPUC staff to get their viewpoints to determine which project might 
be most competitive for which fund. 

 

POTENTIAL FUNDING SOURCES – STATE 

Source Section 130 Railroad Highway Grade Crossing Elimination Program 

Focus 
The Railroad-Highway Grade Crossing Elimination Program seeks to reduce the number and severity of 
highway accidents by eliminating hazards to vehicles and pedestrians at existing railroad crossings.  

Project 
Eligibility 

Eligible projects make improvements to at-grade rail crossings, such as approach improvements, signage 
and pavement marking, active warning equipment installation/upgrades, visibility improvements, roadway 
geometric improvements, and grade crossing elimination through roadway closure.   

Selection 
Criteria 

Unspecified.  The California Public Utilities Commission (CPUC) identifies and prioritizes project locations. 
Projects are developed in coordination with local agencies, railroads and Caltrans. 

Amount 
Available 

$16M annually. 

Timing A priority list of projects is developed by the CPUC and updated each August. 

Application 
Requirements 

None specified.   

Assessment 

The low annual funding level and sheer number of at grade railroad crossings make this a highly 
competitive funding source.  Both the Plumas Lake Blvd/SR 70 Interchange and South Beale Road/SR 65 
Interchange projects are eligible for this funding source, but submitting both would put the two projects in 
competition with each other.   

The Plumas Lake Blvd/SR 70 Interchange might be a better fit for the Section 130 program as it has the 
element of eliminating an existing at-grade crossing through a more distinct road closure.  To the extent 
the project scope can specify the road closure as a separate phase or element of the overall interchange 
project, it becomes worthy of pursuit with the CPUC.   

South Beale Road/SR 65 Interchange also has elements that would be attractive for Section 130 program to 
the extent that the project may be phased to improve at-grade crossing safety until a grade separation is 
constructed.  That construction could be submitted for the Section 190 Grade Separation Program 
discussed below. 

Because of the similarity of the features of these projects, a frank discussion with the funding agencies is 
critical in determining which project and phase would have the best chance of funding. 
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POTENTIAL FUNDING SOURCES – STATE 

Source Section 190 Grade Separation Program 

Focus 
The Grade Separation Program improves safety and expedite the movement of vehicles by eliminating 
highway-rail crossing at grade with a grade separation.  

Timing Applications are due to the CPUC on April 1 of each year. 

Amount 
Available 

$15M annually.  Maximum allocation in any year is $5M except in specific circumstances and/or legislative 
authority, with cumulative allocations no greater than 80% of construction cost. 

Project 
Eligibility 

Roadway/railroad grade separation structure projects are eligible.  Pre-construction expenses are eligible 
once environmental clearances are obtained. 

Selection 
Criteria 

Unspecified.  The CPUC issues a prioritized project list by July 1 of each year for allocation by the California 
Transportation Commission.   

Application 
Requirements 

Applicants must be cities, counties, or rail authorities.  Railroads are required to provide at least 10% of 
funding for eliminating an at-grade crossing or replace or alter an existing grade separation, with 
assurances documented. 

Assessment 

Again, the low annual funding level and high demand and cost for railroad grade separations make this a 
highly competitive funding source.  All the SYTIA projects except for the SR 65 Realignment include the 
construction of grade separations.  Due to the required railroad match, a discussion with Union Pacific 
would be a critical step in determining their interest/ability to financially participate, and help determine 
the best project to pursue with the CPUC.   
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POTENTIAL FUNDING SOURCES – REGIONAL / SACOG 

Source Regional Program 

Focus SACOG aggregates a number of Federal, State, and local funding sources to a single Regional Program 
application effort, divided into Maintenance and Modernization or Transformative. 

Amount 
Available $164M available in 2021 round. 

Timing 
SACOG solicits applications approximately every two years; the most recent round application deadline 
was January 15/February 1, 2021. 

Application 
Requirements 

Applicants must review proposals with SACOG ahead of application and include a Project Performance 
Assessment (PPA).  A non-federal 11.47% match is generally required.   Applicants must provide a ranking 
of their project submissions if there is more than one. 

 

POTENTIAL FUNDING SOURCES – REGIONAL / SACOG 

Source Regional Program – Maintenance and Modernization 

Project 
Eligibility 

The Maintenance & Modernization category is for non-expansion project requests of $5 million or less 
that improve the management and condition of existing transportation assets. Eligible projects include all 
transportation modes within the four county Sacramento region, must be in the MTP/SCS, and must be 
either ‘exempt’ or be included in the current MTIP.   All project phases are eligible. All project phases are 
eligible. 

Selection 
Criteria 

Projects are evaluated in categories as follows: 
• Project Sponsor Priorities 

o (1) Sponsor Priority Ranking  
o (2) Documentation & Support for Priorities  

• Asset Condition & Use  
o (1) Maintenance need  
o (2) Cost-effectiveness  

• Modernization Benefits 
o (1) Project Benefit narrative score  
o (2) Project Performance Assessment (PPA) score  

• Project Deliverability & Readiness 
o (1) Risk Assessment narrative score  
o (2) Project Readiness narrative score  

• Safety and security 

Assessment 

Unlikely.  All four SYTIA projects are considered expansion and are well in excess of $5 million, thus 
making them ineligible.   While it is possible that aspects of the projects, such as a grade separation, could 
be separated out to form a non-expansion project, it is still unlikely to be less than $5 million total cost. 

More importantly, this is already a source that SYTIA agencies use for desperately needed road 
maintenance and rehabilitation projects elsewhere in the county.  SYTIA projects would again be in 
competition with itself and/or member agencies for this funding. 
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POTENTIAL FUNDING SOURCES – REGIONAL / SACOG 

Source Regional Program – Transformative 

Focus 

Transformative projects are system expansion project requests (of any size) and for larger (above $5m) 
non-expansion project requests that can demonstrate significant regional benefit. Eligible projects 
include all transportation modes within the four county Sacramento region, must be in the MTP/SCS, and 
must be either ‘exempt’ or be included in the current MTIP.   All project phases are eligible. 

Selection 
Criteria 

Projects are evaluated in categories as follows: 

• Project Benefit  
o (1) Project Performance Assessment (PPA/TAM) score  
o (2) Project Benefit narrative score  

In addition to an overarching objective to advance socioeconomic equity as it supports the performance 
outcomes, applicants can choose two of the following seven Project Benefit criteria for SACOG to 
consider their project on: 

o Reduce regional vehicle miles travelled (VMT) and/or greenhouse gases (GHG) per capita.  

o Reduce regional congested VMT per capita.  

o Increase multi-modal travel/alternative travel/choice of transportation options. 

o Provide long-term economic benefit, recognizing the importance of sustaining urban and rural 
economies.  

o Improve goods movement, including farm-to-market travel, in and through the region.  

o Significantly improve safety and security.  

o Demonstrate “state of good repair” benefits that maintain and improve the existing 
transportation system. 

• Project Leverage & Cost Effectiveness  
o (1) Project Leverage data and narrative score  
o (2) Cost-Effectiveness data calculation  

• Project Deliverability & Risk Assessment  
o (1) Risk Assessment narrative score  
o (2) Project Readiness narrative score 

• Long term economic benefit/regional economic prosperity 
Benefit to disadvantaged communities 

Assessment 

Very promising.  While SACOG must be mindful of MTP and MTIP requirements and the funding is 
competitive, the competition is on a smaller scale than State or Federal programs.  SACOG is also careful 
to consider equitable balance around the region.  It is also a positive that hard to find pre-construction 
funding is eligible.   
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POTENTIAL FUNDING SOURCES – REGIONAL / SACOG 

Source Community Design Program 

Focus 

The Community Design Program is divided into two categories:  The Competitive category is for cities, 
counties, and agencies with Federal-aid agreements for projects up to $4M, while the Non-Competitive 
category applies to cities or counties applying for a single project between $100K - $500K.  A new, 
separate category of Regional Early Action Planning (REAP) for housing is also available. 

Project 
Eligibility 

Eligible projects are those within the four county region that improve or enhance the livability of a 
community and/or support land uses that lead to fewer vehicle miles traveled and more walking, biking, 
and transit use. Projects must conform to some of the seven Blueprint Principles.  Examples include 
transportation infrastructure directly connected to a land development project, land use plan, or in an 
existing “Blueprint friendly” community, bicycle and pedestrian facilities, and streetscaping such as 
median landscaping, street trees, lighting, and furniture.  All phases of construction are eligible. 

Amount 
Available 

$16M available in 2021 round. 

Timing 
SACOG solicits applications approximately every two years; the most recent round application deadline 
was January 15/February 1, 2021. 

Application 
Requirements 

Applicants must be A non-federal 11.47% match is generally required.   Applicants must indicate if the 
application is for Competitive or Non-competitive funds. 

Assessment 
Depending on the details of the supporting adjacent development, any of the SYTIA projects could have 
eligible project elements.  The East Wheatland Expressway/SR 65 Realignment has the additional aspect 
of funding improvements to the current SR 65 that would be required for a future relinquishment. 
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POTENTIAL FUNDING SOURCES – REGIONAL / SACOG 

Source Regional Program – Active Transportation Program 

Focus 

The Regional Active Transportation Program funds projects in the six county SACOG region that were not 
funded in the State ATP.  Program eligibility and criteria are the same as the State ATP program, but 
competition is limited to the Sacramento region.  

Amount 
Available $11.8M in 2021 cycle.  25% of the funds must go to benefit disadvantaged communities. 

Timing Every two years, with next cycle expected in 2023. 

Application 
Requirements 

Applicant must be Federal, State, local, or tribal governments, school districts, or certain non-profit 
agencies with responsibility for transportation or recreational trails.  Applications must include SACOG’s 
Project Performance Assessment (PPA) tool.  Applicants may also make revisions to the previous State ATP 
for the Regional program. 

Assessment 

Promising.  Caltrans generally requires bicycle and pedestrian facilities as part of any project touching the 
State highway system, and this is a funding source that can be used to help plan and/or construct those 
portions of the SYTIA projects.  Statewide competition may be stiff, but the same applications can also be 
used for the regional ATP program administered by SACOG.  

 

POTENTIAL FUNDING SOURCES – LOCAL 

Source Measure D 

Focus 
Passed by the voters of Yuba County in 2004, Measure D collects 15 cents for every ton of mined materials 
for road maintenance and repair.  Funding allocations must go for roads and are discretionary, as no 
projects are listed in the ordinance. 

Source South Yuba Transportation Improvement Authority (SYTIA) Fee Program 

Focus 

SYTIA, a joint powers authority formed by Yuba County and the City of Wheatland, imposes a fair-share 
impact fee for development in South Yuba County for four specified projects.  The overall program is 
expected to generate $100M over its lifetime; approximately $1.3M is anticipated to be collected in FY 
2020/21.  Funding allocations may go to any phase of the four projects, and are focused on maximizing 
leverage of discretionary funding. 

Source Direct or In-Kind Contributions 

Focus 

Public and private interests, such as developers, tribal governments, major employers, and adjoining 
jurisdictions, have interest in furthering SYTIA projects.  There may be opportunities to partner with these 
groups on advocacy, environmental mitigation, right of way, outreach, or other elements to reduce 
overall project costs. 
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SOUTH BEALE ROAD/ 
SR 65 INTERCHANGE  

& EXTENSION TO  
FORTY MILE ROAD

R E Q U E S T
The South Yuba Transportation 
Improvement Authority 
(SYTIA) requests a 2021 Surface 
Transportation Reauthorization 
Member Project Designation 
for $850,000 for preliminary 
engineering and project study 
report for the Wheatland Parkway 
Phase 1a: South Beale Road/SR 65 
Interchange with Extension to 
Forty Mile Road

P R O J E C T  O V E R V I E W
The South Beale Road/SR 65 Interchange 
and Extension to Forty Mile Road will: 

P R O J E C T  B E N E F I T S
South Yuba County is an economically disadvantaged area, and the South Beale Road/SR 65 Interchange 
and Extension to Forty Mile Road is a key element to changing that. The project will 

Q U E S T I O N S :  Contact Mike Lee, SYTIA mlee@co.yuba.ca.us    530-749-5420

REPLACE AN 
UNSIGNALIZED 
INTERSECTION  
at the South 
Beale Road access 
point at SR 65 to 
Beale Air Force 
Base with a full 
interchange;

REPLACE 
AT GRADE 
CROSSING  
of the adjacent 
Union Pacific 
Railroad freight 
line with a 
grade separated 
overcrossing;  

PROVIDE A TWO-LANE 
EXTENSION  
(Morrison Road) to connect 
to Forty Mile Road with 
signalization, providing 
safe access to the tribal 
land of the Estom Yumeka 
Maidu Tribe of the 
Enterprise Rancheria. 

The South Beale Road/SR 65 Interchange project is Phase 1a of a larger Wheatland Parkway 
project that will relocate the current SR 65 from downtown Wheatland to an eastern alignment.

IMPROVE SAFETY AND REDUCE 
COLLISIONS by removing an unsignalized 
intersection and at-grade crossing of the 
busy Union Pacific Railroad freight line at 
South Beale Road and SR 65 with a full grade 
separated interchange and overcrossing;

PROVIDE GREATER SAFETY AND ACCESS 
to Beale Air Force Base to the east; 

SUPPORT JOB GROWTH AND IMPROVE 
ECONOMIC OPPORTUNITIES in a low 
income area by providing safe access to the 
voter-approved sports and entertainment 
zone as well as the Estom Yumeka Maidu 
Tribe’s hotel and gaming facility to the west; 

ULTIMATELY, TAKE A STATE HIGHWAY 
OUT of historic downtown Wheatland.  

VI
RG

IN
IA

 R
D

I
I

I
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Casino

P R O J E C T 
A R E A
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NOTE: This map is conceptual. 
Actual alignments will be chosen 
as a result of the Project Study 
Report/Preliminary Engineering.

SYTIA CIS      Attachment G      June 2021
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